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DEPARTMENT OF THE NAVY
SOUTHWEST DIVISION
NAVAL FACILITIES ENGINEERING COMMAND
1220 PACIFIC HIGHWAY
SAN DIEGO, CA 92132-5190

5090
Ser 06CC.DG/029
January 8, 2001

Mr. John Broderick

California Regional Quality Control Board
Santa Ana Region

3737 Main Street, Suite 500

Riverside, CA 92501-3339

Dear Mr. Broderick:

Enclosures 1 through 3 are submitted for your use in updating the Final Phase Il Work
Plan MPE Pilot Study, OU-3 IRP Site 16, Crash Crew Training Pit No. 2, Marine Corps
Air Station El Toro, California. Please replace the corresponding pages in your copy of
the document with the enclosures provided. The text in these pages was amended to
indicate that the treated groundwater will be discharged on-site to a storm drain
following the substantive requirements in the Regional Water Quality Control Board’s
(RWQCB's) permit for these types of discharges. The previous text had indicated that
the discharges would be conducted under an NPDES permit issued by the RWQCB.

Thank you for your agency’s support for the efforts at Site 16. Should you have any

questions or comments on the document, please contact Mr. Marc Smits at (619) 532-
0793.

incerely,

B .Jw-_./

DEAN GOULD

Base Realignment and Closure
Environmental Coordinator

By direction of the Commander

Enclosure: (1) Pages 4-5 and 4-6, Final Phase [| Work Plan — MPE Pilot Study, IRP
Site 16, MCAS El Toro
(2) Pages 4-11 and 4-12, Final Phase Il Work Plan — MPE Pilot Study, [RP
Site 16, MCAS El Toro
(3) Pages C-1 and C-2, Attachment C, IDWMP, Final Phase Il Work Plan —
MPE Pilot Study, IRP Site 16, MCAS El Toro
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Ms. Nicole Moutoux

U.S. Environmental Protection Agency
Region 1X

Mail Code STD-8-2

75 Hawthorne Street

San Francisco, CA 94105-3901

Dear Ms. Moutoux:

Enclosures 1 through 3 are submitted for your use in updating the Final Phase Il Work
Plan MPE Pilot Study, OU-3 IRP Site 16, Crash Crew Training Pit No. 2, Marine Corps
Air Station E| Toro, California. Please replace the corresponding pages in your copy of
the document with the enclosures provided. The text in these pages was amended to
indicate that the treated groundwater will be discharged on-site to a storm drain
following the substantive requirements in the Regional Water Quality Control Board’s
(RWQCB's) permit for these types of discharges. The previous text had indicated that
the discharges would be conducted under an NPDES permit issued by the RWQCB.

Thank you for your agency’s support for the efforts at Site 16. Should you have any
questions or comments on the document, please contact Mr. Marc Smits at (619) 532-
0793.

Sincerely,

DEAN GOULD

Base Realighment and Closure
Environmental Coordinator

By direction of the Commander

Enclosure: (1) Pages 4-5 and 4-6, Final Phase Il Work Plan — MPE Pilot Study, IRP
Site 16, MCAS EIl Toro
(2) Pages 4-11 and 4-12, Final Phase [l Work Plan — MPE Pilot Study, IRP
Site 16, MCAS El Toro
(3) Pages C-1 and C-2, Attachment C, IDWMP, Final Phase Il Work Plan —
MPE Pilot Study, IRP Site 16, MCAS EIl Toro
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Ms. Triss Chesney

California Environmental Protection Agency
Department of Toxic Substances Control
5796 Corporate Avenue

Cypress, CA 90630-4700

Dear Ms. Chesney:

Enclosures 1 through 3 are submitted for your use in updating the Final Phase Il Work
Plan MPE Pilot Study, OU-3 IRP Site 16, Crash Crew Training Pit No. 2, Marine Corps
Air Station El Toro, California. Please replace the corresponding pages in your copy of
the document with the enclosures provided. The text in these pages was amended to
indicate that the treated groundwater will be discharged on-site to a storm drain
following the substantive requirements in the Regional Water Quality Control Board'’s
(RWQCB's) permit for these types of discharges. The previous text had indicated that
the discharges would be conducted under an NPDES permit issued by the RWQCB.

N Thank you for your agency’s support for the efforts at Site 16. Should you have any
questions or comments on the document, please contact Mr. Marc Smits at (619) 532-
0793.

Sincerely,

@

DEAN GOULD

Base Realignment and Closure
Environmental Coordinator

By direction of the Commander

Enclosure: (1) Pages 4-5 and 4-6, Final Phase Il Work Plan — MPE Pilot Study, IRP
Site 16, MCAS El Toro
(2) Pages 4-11 and 4-12, Final Phase Il Work Plan — MPE Pilot Study, IRP
Site 16, MCAS El Toro
(3) Pages C-1 and C-2, Attachment C, IDWMP, Final Phase |l Work Plan —
MPE Pilot Study, IRP Site 16, MCAS EIl Toro



Copy to:

Ms. Polin Modanlou

El Toro Master Development Program
10 Civic Center Plaza, Second Floor
Santa Ana, CA 92701

Mr. Gregory F. Hurley

Restoration Advisory Board Co-Chair
Kutak Rock

620 Newport Center Drive, Suite 450
Newport Beach, CA 92660

Mr. Laszlo Saska

California Environmental Protection Agency
Department of Toxic Substances Control
Engineering Support Group

301 Capitol Mall — 4™ Floor

Sacramento, CA 95814

5090
Ser 06CC.DG/029
January 8, 2001



@ BECHTEL NATIONAL INC.

CLEAN II TRANSMITTAL/DELIVERABLE RECEIPT
CTO-0178/0152

Contract No. N-68711-92-D-4670 Document Control No.:

File Code: 0202

TO: Contracting Officer DATE: July 28, 2000

Naval Facilities Engineering Command CTO#: _0178
Southwest Division LOCATION: MCAS El Toro

Mr. Richard Selby, Code 02R1

1220 Pacific Highway
San Diego, CA. 92132-5190

FROM: ,\%W é . /ﬁ;m

Thurman L. Heironfmus, Project Manager

DESCRIPTION: Final Phase II Work Plan for the MPE Pilot Study, Operable Unit — 3, IRP Site 16

Crash Crew Training Pit No. 2 - Dated July 2000

TYPE: Contract Deliverable X  CTO Deliverable Other

(Cost) (Technical)
VERSION: Final REVISION #: 0
ADMIN RECORD: Yes X No Category Confidential
(PM to Identify) -
SCHEDULED DELIVERY DATE:___7/28/00 ACTUAL DELIVERY DATE: 7/28/00
NUMBER OF COPIES SUBMITTED: O/8C/8E

COPIES TO (Include Name, Navy Mail Code, and No. of Copies):

SWDIV: BECHTEL (Distributed by Bechtel): OTHER (Distributed by Bechtel):
G. Tinker, 06CC.GT (O) T. Heironimus (1C/1E) C. Wiemert, MCAS El Toro (1C/1E)
L. Holloway, 03EN.LH (1C/1E)* J. Scholfield (1C/1E) J. Broderick, CRWQCB (1C/1E)
D. Gould, 06CC.DG (BEC) (1C/1E) B. Coleman (1C) G. Kistner, US EPA (1C/1E)
C. Amold, 06CC.CA (1C/1E) BNI Document Control (1C/1E)* T. Chesney, Cal EPA (2C/2E)

M. Smits, 06CC.MS (1C/1E)

L. Saska, Cal EPA (1C/1E)

W. Kitchin, 4EN.WK (1C/1E)

M. Lapin, ETMDP (1C/1E)

D. Silva, 4MG.DS (3C/3E -2 for AR,

G. Hurley RAB Co-chair (1C/1E)

and 1 for IR)*

C. Bennett, RAB (1C/1E)

O = Original Transmittal Sheet
C = Copy Transmittal Sheet

E = Enclosure

* = Unbound

7/27/2000 11:06 AM sp E\cleanii\cto\eltoro\ctol 78\transmittals\trn-fnlmpe.doc

b&

Date/Time Received




CLEAN I Program
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Contracting Officer

Naval Facilities Engineering Command
Southwest Division

Mr. Richard Selby, Code 02R1

1220 Pacific Highway

San Diego, CA 92132-5190

Subject: Final Phase I Work Plan for the MPE Pilot Study, Operable Unit — 3, IRP Site 16
Crash Crew Training Pit No. 2, MCAS El Toro, California - Dated July 2000

Dear Mr. Selby:

It is our pleasure to submit these copies of Final Phase II Work Plan for the MPE Pilot Study,
Operable Unit — 3, IRP Site 16 Crash Crew Training Pit No. 2, Marine Corps Air Station, El Toro,
California, prepared under Contract Task Order (CTO) 0178 and Contract No. N68711-92-D-4670.
We gratefully acknowledge the high level of cooperation and team work demonstrated by personnel
from Southwest Division in preparation of these documents.

We appreciate the opportunity to be of service to you on this project. If you have any questions or
would like further information, please contact John Scholfield, CTOL, at (619) 744-3093 or me at
(619) 744-3004.

Sincerely,

S Ay

Thurman L. Heironimus, R.G.
Project Manager
TLH/sp

Enclosures:  Final Phase II Work Plan for the MPE Pilot Study, Operable Unit — 3, IRP Sitel6
Crash Crew Training Pit No. 2, MCAS El Toro, California - Dated July 2000
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ACRONYMS/ABBREVIATIONS

ARCH air rotary casing hammer

ASTM American Society for Testing and Materials

BCT BRAC Cleanup Team

bgs below ground surface

BNI Bechtel National, Inc.

BOD biological oxygen demand

BRAC Base Realignment and Closure

CERCLA Comprehensive Environmental Response, Compensation, and Liability
Act

CLEAN Comprehensive Long-Term Environmental Action Navy

COC chemical of concern

CPT cone penetrometer test

CTO contract task order

DCA dichloroethane

DCE dichloroethene

DMP Data Management Plan

DON Department of the Navy

DQO data quality objective

FID flame ionization detector

FS feasibility study

FSP field sampling plan

GAC granular activated carbon

gpm gallons per minute

IDW investigation-derived waste

IDWMP investigation-derived waste management plan

IRP Installation Restoration Program

JEG Jacobs Engineering Group

JP-5 jet propellant — Grade 5

pg/L micrograms per liter

MCAS Marine Corps Air Station

MCL maximum contaminant level

MPE multiphase extraction
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Acronyms/Abbreviations
NCP National Oil and Hazardous Substances Pollution Contingency Plan
NPDES National Pollutant Discharge Elimination System
OSHA Occupational Safety and Health Administration
OouU operable unit
PAH polynuclear aromatic hydrocarbon
PID photoionization detector
PVC polyvinyl chloride
QAPP quality assurance project plan
RAO remedial action objective
RI remedial investigation
ROI radius of influence
RWQCB (California) Regional Water Quality Control Board
SCAQMD South Coast Air Quality Management District
SOP standard operating procedure
SSHP Site-Specific Safety and Health Plan
STLC solubility threshold limit concentration
SVE soil vapor extraction
SVM soil vapor monitoring
SVOC semivolatile organic compound
SWDIV Southwest Division Naval Facilities Engineering Command
TAL target analyte list
TCE trichloroethene
TDS total dissolved solids
TPH total petroleum hydrocarbons
TSS total suspended solids
U.S. EPA United States Environmental Protection Agency
VGAC vapor-phase granular activated carbon
VOA volatile organic analyte
vVOC volatile organic compound
WHPA (U.S. EPA ) Wellhead Protection Analysis (Program)
WIP Well Investigation Program
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Section 1

INTRODUCTION

This Work Plan describes a multiphase extraction (MPE) pilot study at Installation Restoration
Program (IRP) Site 16, Operable Unit 3, Marine Corps Air Station (MCAS) El Toro. The MPE
pilot study is part of a phase II feasibility study (FS). The test will provide information to be used
in evaluating the alternatives presented in the draft Phase II draft FS Report for Site 16.

Bechtel National, Inc. (BNI), has prepared this Work Plan on behalf of the U.S. Department of
the Navy (DON), Southwest Division Naval Facilities Engineering Command (SWDIV), in
accordance with Contract Task Order (CTO)-0178 issued under the Comprehensive Long-Term
Environmental Action Navy (CLEAN) II Program, contract No. N-68711-92-D-4670. This
Work Plan has been prepared in accordance with the United States Environmental Protection
Agency (U.S. EPA) Guidance for Conducting Treatability Studies Under Comprehensive
Environmental Response, Compensation, and Liability Act (CERCLA) (U.S. EPA 1992a).

This Work Plan describes MPE and its use as a remedial technology, the objectives of the pilot
study, and data collected on soil and groundwater conditions, as well as contaminant distribution
relevant to the pilot study. In addition, this document discusses well locations and construction
details, test equipment, test methods, and data evaluation and presents the schedule for
field activities. MPE was selected in the draft FS Report as an applicable technology based on
site conditions. In addition, MPE is also a presumptive remedy indicated by U.S. EPA.

1.1 SITE DESCRIPTION AND HISTORY

Site 16, Crash Crew Pit No. 2, is located in the center of the airfield, near the intersection
of Runways 34-16 and 25-07 (Figure 1-1). The site contained three unlined fire-training
pits (main pit, residual fluids pit, and the handheld extinguisher pit), of which the main
pit is still present (Figure 1-2). Site 16 encompasses approximately 1 acre and consists of
three units: Unit 1, an approximately 320- by 260-foot area consisting of a buffer zone
surrounding the three pits used for firefighter training exercises; Unit 2, the area of the
three unlined earthen pits (main pit, residual fluids pit, and hand-held fire training pit)
situated within the boundary of the Unit 1; and Unit 3, a low drainage swale located
northwest of the pits, terminating at a storm drain inlet near the intersection of El Toro
Boulevard and closed Runway 21. Site 16 was used by the MCAS EIl Toro crash crew
between 1972 and 1985 as a training area for firefighters. During training exercises, the
main pit was filled with water and covered with various mixtures of residual fuels and
other combustible fluids (e.g., jet propellant—Grade 5 [JP-5] fuel, aviation gasoline,
crankcase oil, and other wastes). The mixtures were then ignited and extinguished by the
firefighters. Water was used as the primary means of extinguishing the fires during the
practice sessions. The residual fluids pit, connected to the main pit by a buried pipe,
served as a regulating and storage reservoir for the additional water applied to the main

pit during each exercise.
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Section 1 Introduction

As a result of these fire-fighting training activities, soil and groundwater beneath Site 16
are contaminated with VOCs and petroleum hydrocarbons, as discussed in the Phase II RI
Report (BNI 1997). As a result of the RI, the Base Realignment and Closure Cleanup
Team agreed that further action at Units 1 and 2 was warranted, based on the
concentrations of volatile organic compounds (VOCs) in the soil and groundwater and
that no further action was appropriate for Unit 3. (Therefore, this Work Plan does not
address Unit 3.)

The RI Report recommended an FS to evaluate and recommend alternatives to remedy
the contaminants beneath Units 1 and 2. The draft FS Report presented two potential
remedial alternatives (2a through ¢ [MPE with vapor activated carbon treatment of
extracted vapor] and 3a through ¢ [MPE with thermal oxidation of extracted vapors]) for
Units 1 and 2, in addition to the no action alternative. Alternatives 2a—e and 3a—¢ utilize
MPE with various treatment and/or disposal options for extracted vapor and groundwater
(BNI 2000). Because no action at Site 16 would result in the migration of contamination,
the two alternatives were developed for the draft FS Report.

Pilot tests are generally performed during the FS process to provide sufficient data to
allow treatment alternatives to be fully developed and evaluated or evaluate the
effectiveness of a potential remedial technology at a contaminated site. In the case of
Site 16, the pilot study is being conducted to evaluate the effectiveness of the MPE
technology in removing site contaminants.

The objective of the MPE pilot study at Site 16 is to collect data to evaluate MPE at
Site 16. The data will be used to design a full-scale MPE system. The pilot study data
may also be used to reduce cost and performance uncertainties for treatment alternatives
so that a remedy can be selected. The results of the pilot study will be evaluated and
presented in the draft final Phase II FS Report for Site 16.

1.2 REMEDIAL TECHNOLOGY DESCRIPTION

MPE is a U.S. EPA presumptive remedy for VOCs in soil and groundwater
(U.S. EPA 1997). MPE is an enhancement of soil vapor extraction (SVE) technology,
which is one of the preferred U.S. EPA presumptive remedies for VOC-contaminated soil
(U.S. EPA 1993a). MPE was developed primarily for remediation of VOCs in low- to
moderate-permeability soils. It enhances VOC recovery by extracting soil vapor and
groundwater simultaneously from the same well.

The objective of MPE is to remove VOCs from the vadose zone before they further
contaminate groundwater, while simultaneously remediating groundwater. During the
process, the saturated zone is dewatered, allowing SVE to extract VOCs sorbed to the
previously saturated soil. In addition, the vacuum applied to a well that is also pumping
groundwater increases the water yield of the well, thereby increasing recovery of VOCs
dissolved in groundwater.
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1.3 MPE PILOT STUDY RATIONALE

The suitability and characteristics of an MPE system depends on site-specific criteria.
The purposes of the pilot study at Site 16 are as follows.

e (Collect data to evaluate MPE for collection and treatment of VOCs in soil and
groundwater at Site 16 (BNI 2000).

e Reduce cost and performance uncertainties for MPE technology at Site 16.

Remedial action objectives (RAQOs) were formulated for Site 16 based on site conditions
and possible exposure pathways to provide a basis for remedial alternatives applicable to
Site 16. The following RAOs were presented in the draft FS Report (BNI 2000).

e The RAOs to be addressed for the vadose zone beneath Site 16 consist of the
following.
— Reduce concentrations of VOCs in the area beneath the main pit (source
area) to prevent or minimize further degradation of the shallow groundwater
unit.

~  Limit or contain, to the extent feasible, the release of VOCs to groundwater
until VOC soil and/or soil gas concentrations are below threshold
concentrations (concentrations capable of contaminating groundwater above
MCLs).

e The RAOs to be addressed for the shallow groundwater unit beneath Site 16
consist of the following.

— Prevent domestic use of the shallow groundwater unit beneath Site 16
containing VOCs above MCLs.

- Prevent further migration of VOC-contaminated groundwater from the
source area.

— Remove, to the extent feasible, VOCs above MCLs dissolved in the shallow
groundwater unit beneath Site 16.

If pilot testing indicates that MPE can be successfully implemented at Site 16 a full-scale
system will be designed to meet the RAOs.

The United States Environmental Protection Agency (U.S. EPA) developed the data
quality objectives (DQO) process as a tool for project managers to determine the type,
quantity, and quality of data needed to make decisions. Data produced by sampling and
monitoring activities are used extensively in problem definition, rule-making, and
enforcement decisions. These activities are supported through implementation of the
mandatory U.S. EPA Quality System, which requires all organizations to develop and
operate management processes and structures for assuring that the data collected are of
the needed and expected quality for their desired use (U.S. EPA 1993b). The DQO
process consists of seven steps.
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1.3.1

1. State the problem. Describe the problem at the site as it is currently understood.
The problem statement includes a site conceptual model and an organization and
review of all relevant data.

2. Identify the decision. Determine an “if-then” statement that will define what the
investigation will seek to determine and what actions will be taken based on the
possible outcomes of the investigation.

3. [Identify inputs to the decision. Specify the analytes or parameters to be
measured and used.

4. Define the study boundary. Delineate the study boundary from information
obtained from Step 1.

5. Develop a decision rule. Restate the decision detailing the if-then statement in
specific terms.

6. Specify acceptable limits on decision errors. Specify how the data will be
treated statistically and what the acceptable limits of uncertainty are.

7. Optimize the design. Design the field investigation, giving adequate
consideration to the results of Steps 5 and 6. This step is detailed further in the

Field Sampling Plan (FSP).
The following sections present the DQOs for the MPE pilot study at Site 16.

Step 1 — State the Problem

As a result of fire-fighting training activities, soil beneath Site 16 is contaminated with
VOCs, PAHs, and petroleum hydrocarbons. The VOCs have also impacted groundwater
at the site; VOC concentrations in groundwater now exceed maximum contaminant levels
(MCLs). The VOC reported at the highest concentration and with the greatest frequency
was trichloroethene (TCE). The highest TCE concentration in groundwater at Site 16,
540 micrograms per liter (ug/L), was reported immediately below the main pit. For more
information on the distribution of contaminants in soil and groundwater at Site 16, see
Section 2.

The draft FS Report presented two remedial alternatives (2a through e and 3a through e).
Both alternatives utilized MPE with various treatment and/or disposal options for
extracted vapor and groundwater. The primary objective of this pilot study is to evaluate
the effectiveness of the MPE technology and collect additional site-specific information
to support remedial action at Site 16. The results of the pilot study will be evaluated and
presented in the draft final Phase II FS Report for Site 16.

1.3.2 Step 2 - Identify the Decision

For Site 16, the following decision will be considered.

Does MPE as presented in the draft FS Report have the ability to prevent further
migration of VOC-contaminated groundwater and/or remove, to the extent feasible,
VOCs above MCLs dissolved in the shallow groundwater unit beneath Site 16?
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1.3.3

1.3.3.1

Step 3 - Identify the Inputs to the Decision
Inputs that affect the decisions listed in Step 2 are:

¢ identification of the alternatives presented in the draft FS Report to be
evaluated,

e identification of chemicals of concern (COCs) and associated actions levels for
protection of human health,

e locations of the soil and groundwater monitoring/extraction wells to be installed
and/or utilized during the pilot study and associated geologic and hydrogeologic
conditions,

e results of the chemical analyses of soil vapor and groundwater samples
collected during the MPE pilot study, and

e evaluation of all data collected during the MPE pilot study.

IDENTIFICATION OF THE ALTERNATIVES PRESENTED IN THE
FS REPORT

The alternatives for Site 16 were developed based on the goal of reducing the soil TCE
concentrations below the concentration threshold (32 pg/L) that could potentially load
groundwater to the TCE MCL of 5 pg/L. These alternatives (except for no action) all
utilize MPE for vapor and groundwater extraction at Site 16. This pilot study will
evaluate MPE technology use at Site 16.

1.3.3.2 IDENTIFICATION OF COCs AND ASSOCIATED ACTION LEVELS TO

PROTECT HUMAN HEALTH

The COCs at Site 16 are those reported in the Phase II RI Report (BNI 1997). Because
not all of these chemicals contribute significantly to human-health risk at the site, the
cleanup criteria and alternative development was based on the chemicals that account for
the greatest human-health risk via groundwater exposure, which are VOCs, specifically
TCE. Although several VOCs were reported in groundwater at Site 16, TCE is the most
prevalent contaminant, and it was reported at higher concentrations (by one order of
magnitude or greater) than the other VOCs in groundwater (Table 1-i). Therelore,
alternatives, and this pilot study, were developed based on concentrations of TCE in
soil and groundwater. Table 1-1 lists the COCs and action levels (i.e., federal and

state MCLs).

The fate and transport analysis presented in the RI Report suggests that the TPH mass
present in the vadose zone beneath Site 16 is not a threat to groundwater because it is
generally immobile due to the low rainfall and net infiltration (BNI 1997). However, the
MPE pilot study will evaluate the effects of MPE on the biodegradation of site-specific
contaminants and whether petroleum hydrocarbons in the vadose zone are being

biologically degraded.
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Table 1-1
Chemicals Reported in Site 16 Monitoring Well and HydroPunch Groundwater Samples
(results reported in micrograms per liter)

Chemical
Abstract Service Maximum Federal California
Chemical of Concern Number Concentration MCL MCL

Volatile Organic Compounds

Benzene 71-43-2 1] 5 1

Chloroform 67-66-3 130 80 100

1,2-dichloroethane 107-06-2 8.7 5 0.5

1,1-dichloroethene 75-35-4 23 7 6

Ethylbenzene 100-41-4 2.7 700 700

Freon 113 76-13-1 18 —* —

Methylene chloride 75-09-2 5.5 5 5

Toluene 108-88-3 0457 1,000 150

Trichloroethene 79-01-6 540 5 5

Xylenes 1330-20-7 1273 10,000 1,750
Semivolatile Organic Compounds

bis(2-ethylhexyl) phthalate 117-81-7 1] — —_—

Note:

*— ~ no criteria or limits have been established
Acronyms/Abbreviations:

J — estimated value
MCL — maximum contaminant level

1.3.3.3 LOCATIONS OF WELLS FOR THE PILOT STUDY AND ASSOCIATED
GEOLOGIC AND HYDROGEOLOGIC CONDITIONS

The locations of the extraction and monitoring wells to be installed and/or utilized during
the pilot study were based on the requirements of the alternative development as well as
geologic and hydrogeologic information for Site 16. For detailed information on the
proposed well locations and site geology/hydrogeology, see Sections 2 and 3.

1.3.3.4 RESULTS OF THE CHEMICAL ANALYSES OF SOIL VAPOR AND
GROUNDWATER SAMPLES COLLECTED DURING THE PILOT STUDY

The results of soil vapor and groundwater samples analyzed by a fixed-based laboratory
will be verified and validated. Then the data will be used to assess the effectiveness of

MPE at Site 16.
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1.3.3.5 EVALUATION OF ALL DATA COLLECTED DURING THE
PILOT STUDY

Data collected during the MPE pilot study will be used to evaluate the effectiveness of
MPE. In addition, the data collected may also be used to support the remedial design of a
selected alternative for Site 16.

1.3.4 Step 4 — Define the Study Boundary

The physical boundaries of this study include Site 16 and the area of the TCE plume. The
temporal boundaries of the MPE pilot study will be the approximate 8-week period over
which the well installation and testing will be conducted (Section 6).

1.3.5 Step 5 — Develop a Decision Rule

Decision rules are required to explicitly state the types of inputs and the logical basis for
choosing an action during the MPE pilot study. The following decision rules form the
approach for the pilot study. For the locations of pilot-testing wells, see Figure 3-1.

Aquifer testing:

1) The aquifer step-drawdown pumping tests will be conducted at wells 16MPE1
and 16GE]! for approximately 12 hours to help select the pumping rate for the
constant rate testing at these wells. If the 12-hour test is not sufficient to
calculate a rate for the constant-rate pumping tests, then the step-drawdown tests
may be extended for a longer period of time as determined by the site
hydrogeologist to collect the required data.

2) The constant-rate tests will be conducted for an initial duration of approximately
2 days. The aquifer test data will be reviewed as it is collected from extraction
and observation wells to allow the hydrogeologist to monitor the test progress. If
necessary, then the hydrogeologist may make adjustments to the aquifer test
based on these field interpretations, where appropriate, to collect the required
data to evaluate the test and groundwater extraction at Site 16.

3) The aquifer constant rate pumping test will be conducted at a rate that is not
likely to exceed well yield for the duration of the test, based on the results of the
step-drawdown test. If for any reason this rate cannot be maintained at the
prescribed constant rate, or if sufficient data have been accumulated, then the
recovery phase of the aquifer test will begin. If necessary, the constant-rate test
may be restarted at a lower pumping rate after equilibrium conditions are
established.

4) To begin the recovery phase of the aquifer test, the pump will be shut off and the
data logger restarted and water levels will continue to be monitored. As with the
constant-rate test, water levels will be measured by hand to assure correct
operations of the pressure transducers. If the water level recovers to 90 percent
of its static level (or as directed by hydrogeologist), then the recovery phase may
be terminated.
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SVE/MPE Testing:

5) If sufficient data to estimate the aquifer parameters has been obtained from the
aquifer testing, then an approximately 24-hour SVE pilot test will be conducted
at 16MPEI1 to obtain baseline VOC concentrations and vapor flow rates prior to
implementing MPE.

6) If the SVE pilot testing is successful (i.e., if data collected during the SVE pilot
testing is sufficient to be used to estimate the radius of influence (ROI) and VOC
concentrations at 16MPE1), then the MPE pilot test will be conducted
(groundwater extraction in conjunction with SVE) beneath the TCE hot spot to
evaluate MPE at Site 16. If SVE pilot testing is unsuccessful, the pilot study will
be complete.

7) If after 2 weeks of pilot testing, sufficient analytical and physical data have been
collected to evaluate MPE, then the pilot test will end.

For details on the procedures and protocols for the pilot study, see Section 4 and the Field
Sampling Plan (FSP) (Attachment A).

1.3.6 Step 6 — Specify Tolerance Limits on Decision Errors

The purpose of Step 6 is to specify the tolerance limits for decision errors, which are used
by the decision makers to establish performance goals for the data collection design.
However, the sampling design for the MPE pilot study is judgmentally based, therefore,
no statistical limits on uncertainty have been specified.

The purpose of a judgmental sampling design is to provide answers to more specific
questions or issues where considerable information on parameters of a population already
exists. Confidence and power limits associated with statistically based sampling designs
do not apply directly to judgmentally located samples. Decision errors must still be
considered for judgmental samples; however, they are not evaluated statistically.

The decision errors associated with judgmental sampling are based on sample design
errors and measurement errors. Assuming the best possible professional judgment was
used in conjunction with existing site data to develop the judgmental sampling regime for
the pilot study, the most important decision errors will be associated with field and
laboratory techniques involved with coiiection and analysis of ihe data. Thus, careiul
application of field and laboratory techniques is critical because corroborative data from
multiple sample locations may not be available nor will they be statistically evaluated.
For details on sampling methods and procedures, see Attachment A. The Quality
Assurance Project Plan (QAPP) (Attachment B) addresses quality requirements for
analytical laboratory testing data.

1.3.7 Step 7 — Optimize the Design

The sampling design was developed to optimize resources and generate data to satisfy the
pilot study DQOs . Historical site activities, previous site investigation results, the RVFS
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documents, and regulatory agency comments were used to formulate the sampling
approach for the MPE pilot study.

During the pilot study, influent and effluent soil vapor and groundwater samples will be
collected and analyzed. Soil vapor and groundwater samples will be analyzed prior to
treatment and subsequent to treatment to evaluate mass removal rates as well as MPE
technology efficiency. For details on sampling methods and procedures, see Section 5 of
Attachment A (FSP).

1.4 WORK PLAN STRUCTURE

This Work Plan is divided into seven sections and five attachments, as follows.

Section 1 provides the purposes of the pilot study, describes the scope of work,
and provides the methodology that will be used to perform the work.

Section 2 presents the soil and groundwater conditions at Site 16 including
geology/lithology, hydrogeologic conditions as well as distribution of
contaminants,

Section 3 presents the rationale for the locations of the proposed pilot study
wells and summarizes the construction details of these wells.

Section 4 describes the installation, start-up, and implementation of the MPE
pilot study.

Section 5 describes how the collected data will be analyzed to accomplish the
project goals.

Section 6 provides the project schedule.

Section 7 provides the references cited in this Work Plan.
Attachment A contains the FSP for the MPE fieldwork activities.
Attachment B contains the QAPP for the MPE fieldwork activities.

Attachment C contains the IDW Management Plan (IDWMP) for the MPE
fieldwork activities.

Attachment D contains the Site-Specific Safety and Health Plan Supplement
(SSHP) for the MPE fieldwork activities.

Attachment E contains the Data Management Plan (DMP) for the MPE
fieldwork activities. ‘
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SITE CONDITIONS

This section presents the soil and groundwater conditions at Site 16, including geology,
lithology, and hydrogeology , as well as distribution of contaminants.

2.1

2.2

SOIL AND GROUNDWATER CONDITIONS

The geology of Site 16 consists of Quaternary alluvial and marine deposits. Holocene
deposits consist of fine-grained overbank deposits and coarse-grained stream channel
deposits. These soils are derived from the Santa Ana Mountains to the east and
conformably overlie Pleistocene interbedded fine-grained lagoonal and nearshore marine
deposits.  Pleistocene deposits unconformably overlie semiconsolidated marine
sandstones, siltstones, and conglomerates of the late Miocene to late Pliocene, which are
considered to be bedrock in the area (JEG 1993).

Lithologic data from the soil borings and cone penetrometer test (CPT) logs from Site 16
indicate that the alluvial sediments at this site consist of interbedded, lenticular strata
composed of clay, silt, clayey to silty sand, and fine- to coarse-grained sand with traces of
gravel. The gravel lenses within the sand and silt units are probably associated with
stream channel deposits. The predominant lithologic types are silts, clays, and silty sand,
with some sand.

A notable feature of Site 16 is the frequency and thickness of sand strata directly beneath
the location of the main burn pit. Although finer-grained strata predominate at Site 16,
the sand and silty sand strata appear thicker beneath the main pit. Laterally from the pit,
the silty sand and sand strata appear generally reduced in thickness, and the finer-grained
strata are more prevalent. The presence of a greater proportion of sand throughout the
unsaturated zone beneath the main burn pit may provide a preferential pathway for the
migration of liquids in the burn pit downward to the water table (BNI 2000).

MCAS El Toro lies within the Irvine Forebay I Groundwater Subbasin, which has been
designated by RWQCB Santa Ana Region as a public water supply source
(RWQCB 1995). Regional aquifers in this basin tend to be composed of discontinuous
lenses of clayey and silty sands and fine-grained gravels contained within a complex
assemblage of sandy clays and sandy silts. Two general aquifer systems have been
identified near the station: a shallow aquifer zone and a lower principal aquifer in

bedrock.

The shallow aquifer is present beneath Site 16 at a depth of about 165 feet below ground
surface (bgs). The groundwater flow direction is to the northwest. The local hydraulic
gradient has been influenced strongly by the pumping of irrigation wells located west of
MCAS El Toro. Based on the most recent groundwater monitoring data, the groundwater
gradient across the site is toward the northwest (Figure 2-1).

CONTAMINANT DISTRIBUTION

The following sections summarize the contaminant distribution information presented in
the RI Report and the draft FS Report for Site 16 (BNI 1997, 1999).
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2.2.1 Nature and Extent of Vadose Zone Contamination

Evaluation of the field-screening and fixed-base laboratory analytical results for soil
samples collected within Unit 3 during the RI conducted in 1992 and 1996 indicate that
VOCs, polynuclear aromatic hydrocarbons (PAHs), petroleum hydrocarbons, and target
analyte list (TAL) metals are present in shallow soil throughout Unit 3. With the
exception of TAL metals, none of the chemicals were reported in shallow soil at depths
greater than 2 feet bgs. While metals at concentrations above background were present in
shallow-soil (less than 10 feet bgs) samples to depths of approximately 5 feet bgs
throughout Unit 3, their presence in the 5- to 10-foot-bgs half of the shallow-soil interval
was noted in only a single sample from one boring. Based on these results, deeper
subsurface soil (greater than 10 feet bgs) beneath Unit 3 was not sampled. Unit 3 was
recommended for no further action (NFA) in the RI Report (BNI 1997).

The field-screening and fixed-base laboratory analytical results for soil samples collected
in shallow soil at Units 1 and 2 during the RI in January 1996 indicated the presence of
VOCs, semivolatile organic compounds (SVOCs), PAHs, and petroleum hydrocarbons
above detection limits and TAL metals above background levels. These classes of
chemicals were reported predominantly in the main pit, although they were also reported
in the residual fluids pit at lower concentrations. The class of chemicals reported most
frequently and at the greatest concentrations were petroleum hydrocarbons. The VOCs
most often reported above detection limits were ethylbenzene, toluene, TCE, and xylenes
(BNI 1997).

The highest concentrations of VOCs, SVOCs, PAHs, and petroleum hydrocarbons in
deeper subsurface soil are beneath the main burn pit. Figures 2-2 through 2-5 present
sampling locations, cross sections, and TCE concentrations. VOCs are present
throughout the deeper subsurface-soil interval from 10 feet bgs into the water table
(approximately 160 feet bgs). SVOCs, PAHs, and petroleum hydrocarbons were
identified in soil samples to a depth of approximately 132 feet bgs beneath the main pit
(BNI 1997).

VOCs, SVOCs, PAHs, and petroleum hydrocarbons were also reported above detection
limits in soil beneath the location of the residual fluids pit. However, these contaminants
were reported at concentrations significantly lower than those in the soil beneath the main
pit. In addition, none of these contaminants were reported below 30 feet bgs other than
toluene and TCE, which were reported only at low concentrations (less than or equal to
3 ug/L) at 142 and 172 feet bgs. It appears very likely that the reported TCE is related to
the groundwater contamination associated with the main pit. Further, the only TCE
concentrations reported in soil beneath the residual fluids pit were those at 142 and

172 feet bgs (BNI 1997).

In May through June 1999, soil gas samples were collected from varying depths at six
locations at Site 16. The depths from which the soil gas samples were collected were
determined based on location-specific lithology obtained from CPT lithologic logging
prior to soil gas sample collection (BNI 2000).
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Section 2 Site Conditions

The results of the on-site analyses of soil gas samples indicated that concentrations of total
VOCs in soil gas at the depths/locations sampled ranged from 828 to less than 1 pg/L
(Table 2-1). The highest concentrations of total VOCs (828 ng/L) were reported at SG-01
(16CPT1) at 154 feet bgs (Table 2-1). 16CPT1 was advanced through the center of the main
pit. The VOCs reported in soil gas samples included trichlorofluoromethane, 1,1,2-trichloro-
1,2,2-trifluoroethane (Freon 113), 1,1-dichloroethane (DCA), cis-1,2-dichloroethene (DCE),
TCE, benzene, toluene, ethylbenzene, m- and p-xylenes, and o-xylene (BNI 2000).

The results of the soil gas sampling indicate that the highest concentrations of TCE in soil gas
at Site 16 are beneath the main pit (the primary source area). In addition, below
approximately 100 feet these concentrations increase with depth beneath the main pit with
the highest concentrations reported at 154 feet bgs. In contrast, the highest concentrations of
petroleum hydrocarbons and VOCs in soil are present above approximately 100 feet bgs.

2.2.2 Nature and Extent of Saturated Zone Contamination

Groundwater is encountered at Site 16 at approximately 160 feet bgs beneath the main pit.
The analytical results of the most recent groundwater sampling (16MW1, 16MW2, and
16MW3), performed at Site 16 in July 1999, indicate that VOCs present in groundwater at
concentrations exceeding 1 pg/L include chloroform, 1,2-DCA, methylene chloride, and
TCE (BNI 2000). Also reported at concentrations less than 1 ug/L was toluene.
HydroPunch® sampling performed in May 1999 indicates that benzene, ethylbenzene, and
xylenes are also present in groundwater at Site 16 at concentrations less than 15 pg/L
(Table 2-2). '

The VOC for which the highest concentrations in groundwater have been reported at Site 16
is TCE. TCE was reported at a concentration of 540 ug/L in a HydroPunch sample from
16CPT1 at 175 feet bgs and at a concentration of 400 pg/L in well 16MW1. Both of these
sample locations are directly beneath the main bum pit (Figure 2-4). The TCE
concentrations diminish within a relatively short distance downgradient, as is evidenced by
the 0.55-pg/L concentration in 16MW?2, located approximately 500 feet downgradient of the
main bum pit. Groundwater data collected from HydroPunch sampling indicate that VOCs
were not reported below a vertical depth of approximately 30 feet below the water table at the
locations sampled (BNI 2000).

Several VOCs have been reported in groundwater at Site 16. However, becausc TCE is the
most prevalent contaminant and is reported at higher concentrations (by one order of
magnitude or greater) than other VOCs, delineation of the VOC groundwater plume beneath
Site 16 has been based on concentrations of TCE (BNI 2000).

Overall, groundwater sampling data suggest that the area containing concentrations of TCE
in groundwater above its MCL of 5 pg/L (the TCE plume) extends from approximately
200 feet southeast of the main pit (upgradient) to approximately 330 feet northwest of the
main pit (downgradient) (Figure 2-5). The average lateral width of the plume is
approximately 200 feet and the vertical thickness of the plume is estimated to be 30 feet.
Based on the most recent groundwater monitoring data, the groundwater gradient across the
site is approximately 0.006 feet per foot toward the northwest (BNI 2000).
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Table 2-1
Summary of Field Analytical Results for Soil Gas Samples at Site 16
(units reported in micrograms per liter)

Sample Identification Boring Depth (feet) Date of Sampling Total VOCs F-11 F-113 1,1-DCA cis-1,2-DCE TCE Benzene Toluene Ethylbenzene Xylenes
1786101-01 SG-01 @ 20 05/24/1999 231 10 102 1U 2 7 16 61 12 31
1786105-02 S5G-01 @ 41 05/24/1999 415 4 338 2 4 10 15 29 5 8
1786107-02 SG-01 @ 58 05/24/1999 12 1U 12 1U 10 10 1U 10U 1U 1U
1786108-01 SG-01* 05/24/1999 0 1U 1U 1U 10 1U 10 10 10 10U
1786109-01 SG-01 @ 95 05/24/1999 0 10 1U 10U 1y 1U 10 10 1U 1U
1786110-02 SG-01 @ 110 05/24/1999 350 50 334 5U 5U 16 SU 5U su 5U
1786111-01 SG-01* 05/25/1999 0 1U 1U 1U 10 1U 1U 10 10 1U
1786112-01 SG-01 @ 123 05/25/1999 50 1U 47 1U 1U 3 7 1U 10 10U 10
1786113-04A SG-01 @ 139 05/25/1999 608 8 543 1U 2 55 1U 1U 1U 1U0
1786114-04B S5G-01 @ 154 05/25/1999 828 12 744 5U 5U 72 50U 5U 50 5U
1786115-01 SG-02 @ 22 05/25/1999 0 1U 1U 1U 10 11U 1U 1U 10 1U
1786116-01 SG-02 @ 39 05/25/1999 0 1U 10 10 1U 10 1U 10 10 10U
1786117-01 SG-02%* 05/26/1999 0 10 10U 10 10U 1U 1U 10 10 10
1786118-01 SG-02 @ 58 05/26/1999 59 1U 24 10U 1U 35 10 1U 10 1U
1786119-01 SG-02 @ 95 05/26/1999 0 1U 1U 1U 1U 10 1U 1U 10 1U
1786120-01 SG-02 @ 138 05/26/1999 0 1U 1U0 10 10 1U 1U 10 1U 1U
1786121-01 SG-03 @ 20 05/27/1999 0 10 1U 1U 10 10 10 10U 10 1U
1786122-01 SG-03* 05/277/1999 0 1U 10 1U 1U 1U 1U 10U 1U 1U
1786123-01 SG-03 @ 38 05/27/1999 0 10 1U 1U 10 1U 1U 11U 1U 1U
1786124-01 SG-03 @ 58 05/27/1999 0 10 10 10 1U 1U0 10 10U 10U 10
1786125-01 SG-03 @ 88 05/27/1999 0 10 1U 10 1U 1U 1U 1U 1U 10
1786126-01 SG-03 @ 119 05/27/1999 0 10 10U 1U 1U 10 1U 1U 1U 1U
1786127-01 SG-04* 06/01/1999 0 10 10 10 10 10 1U 1U 1U 10
1786128-01 SG-04 @ 49 06/01/1999 0 10 10U 1u 10U 10 1U 1U 1U 1U
1786129-02 SG-04 @ 58 06/01/1999 8 10 8 10U 10 10 1U 1U 10 1U
1786130-01 SG-04 @ 115 06/01/1999 0 10U 10 1U 10 1vU 1U 1U 10 1U0
1786131-01 SG-04 @ 141 06/01/1999 0 1U 1U 1U 1U 1U 10 1U 1U 10
1786132-01 SG-04 @ 155 06/01/1999 0 1U 10 1U 1vU 1U 1U 1U 10U 10
1786133-01 SG-05 @ 49 06/02/1999 0 10 10 1U 10 1U 10U 1U 10 10
1786134-01 SG-B5* 06/02/1999 0 11U 10 1U 1U 1U 1U 1U0 10 1U
1786135-01 SG-05 @ 58 06/02/1999 0 1U 10 10 1u 10 1U 11U 11U 1U
1786136-01 SG-05 @ 103 06/02/1999 0 1U 10 1u 1U 1U 10 10 1U 1U
1786137-01 SG-05 @ 116 06/02/1999 0 1U 10 10 1u 1U 1U 1U 1U 1U
1786138-01 SG-05 @ 142 06/02/1999 0 10 10 1U 1U 1U 1U 10 10 1U
1786139-01 SG-05 @ 160 06/02/1999 0 1U 1U 1U 10 10 1U 1U 10 10
1786140-01 SG-06 @ 39 06/03/1999 0 10 1U 10 10 11U 10 1U 1U 1U
1786141.01 SG-Be* 06/03/1969% 0 10 10 iU 10U iy iU iU 10U 1U
1786142-02 SG-06 @ 51 06/03/1999 81 1U 81 1U 10 1U 10 1U 10 11U

7N

(table continues)
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Table 2-1 (continued)

Sample Identification Boring Depth (feet) Date of Sampling Total VOCs F-11 F-113 1,1-DCA cis-1,2-DCE TCE Benzene Toluene Ethylbenzene Total Xylenes
1786143-01 SG-06 @ 93 06/03/1999 0 1U 1U 10 1U 10 10 1U 1U 1U
1786144-01 SG-06 @ 122 06/03/1999 0 1U 10 10 10U - 10 1U 1U 1U 10
1786145-01 SG-06 @ 149 06/03/1999 8 1U 8 10 1U 10 10U 1U 1U 10
1786146-01 SG-06 @ 156 06/03/1999 0 10 1U 1U 10 1U 1U 1U 1U 1U

Note:

* soil gas equipment blank

Acronyms/Abbreviations:
DCA — dichloroethane
DCE - dichioroethene
F-11 - trichlorofluoromethane
F-113 — 1,1,2-trichlorotrifluoroethane
TCE - trichioroethene
U — nondetect
VOC - volatile organic compound
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Table 2-2
HydroPunch® and Groundwater Monitoring Well Analytical Sample Results (May and July 1999)
(results reported in micrograms per liter)

TCE Benzene bis(2-ethylhexyl)phthalate Chloroform Ethylbenzene = Methyiene Chloride Toluene Xylenes 1,2-DCA

U.S.EPA MCL 5 5 None 100 700 None 1,000 10,000 5

California MCL 5 1 None 70 700 None 150 1,750 0.5

Depth
Location (feet) Date Sampled

16CPT1? 175 05/14/1999 540 ND ND 130 ND ND ND ND ND
16CPT1® 185 05/14/1999 32 173 ND 0.86 2.7 ND ND 14 ND
16CPT3* 185 05/19/1999 150 ND ND ND ND ND ‘ ND 7.9 ND
16CPT6* 175 05/17/1999 6.4 ND ND ND ND ND 0457 ND ND
16MW52 202° 05/18/1999 0.657 ND ND 0.387 ND ND ND ND ND
16MW1 170° 07/14/1999 400 ND 17 24 ND ND ND ND ND
16MW2 168" 07/13/1999 0.55 ND 117 ND ND 5.5 0.39 ND 8.7
16MW3 173° 07/12/1999 ND ND 17 ND ND 33 ND ND 045

Notes:
# HydroPunch sample
® bladder pump inlet depth

Acronyms/Abbreviations:
DCA - dichioroethane
J — estimated value
MCL ~ maximum contaminant level
ND — not detected
TCE - trichloroethene
U.S. EPA — United States Environmental Protection Agency
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Section 3

MPE PILOT STUDY WELL INSTALLATION

This section presents the rationale for locations of MPE, groundwater extraction, groundwater
monitoring, soil vapor monitoring (SVM), and dual-purpose monitoring wells and summarizes
the construction details of these wells. It also discusses the groundwater sampling, geophysical
survey, and land survey to be conducted in relation to well installation.

3.1

3.2

RATIONALE FOR WELL LOCATIONS

For the pilot study, one MPE well, one groundwater extraction well, two groundwater
monitoring wells, two dual-purpose monitoring wells, and one vapor monitoring well will
be installed (Figures 3-1 and 3-2). The MPE well will be located in the main pit because
the highest concentrations of VOCs in soil and groundwater are within that area. In
addition, beneath the main pit a greater percentage of coarse-grained sediments appear to
be present and, therefore, these sediments may also provide a preferential pathway for
vapor flow during the MPE pilot testing. The dual-purpose wells will be used to monitor
soil gas and groundwater.

The seven wells to be constructed for the MPE pilot study at Site 16 will be installed
utilizing an air rotary casing hammer (ARCH) drilling rig. Table 3-1 presents the total
depths, screened intervals, and diameters proposed for these wells. The MPE well
(16MPE1) will be located in the main pit approximately 25 feet from 16MW1. The
groundwater extraction well (16GE1l) will be located approximately 220 feet
downgradient of 16MPE1. Groundwater monitoring wells 16MW4 and 16MW5 will be
located approximately 20 feet southwest and 40 feet northeast respectively, from 16GEIl.
The vapor monitoring well 16SVM1 and dual-purpose wells 16MW6 and 16MW7 will
be located approximately 50, 45, and 65 feet, respectively, from 16MPE]1.

WELL DRILLING, SOIL SAMPLING, AND LITHOLOGIC LOGGING

As presented in Table 3-1, one MPE well, one groundwater extraction well, two new
groundwater monitoring wells, and two dual purpose monitoring wells will be installed
and developed for the MPE the pilot study. In addition, one vapor monitoring well will
also be installed. The borings for the well installations will be drilled via an ARCH
drilling rig with boring diameters of 8 to 10 inches (4-inch wells) and 12 inches
(6-inch wells). Details of the sampling protocols to be followed during drilling of the
wells are presented in the FSP (Attachment A).

The well boreholes will range in depth from approximately 155 feet below ground
surface (bgs) for the vapor monitoring well to approximately 190 feet bgs for the other
wells. The vapor monitoring well will be screened from approximately 145 feet to
155 feet bgs. The two dual-purpose monitoring wells will be screened from
approximately 145 feet to 190 feet bgs. The groundwater monitoring wells will be
screened from approximately 160 feet bgs (at the water table) to approximately 190 feet
bgs. The MPE well will be screened from approximately 145 feet bgs (15 feet above
the water table) to approximately 190 feet bgs and the groundwater extraction well will
be screened from approximately 160 feet bgs (at the water table) to approximately
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Section 3 MPE Pilot Study Well Installation

3.3

3.4

3.5

190 feet bgs. The exact depth of the screened intervals will be determined at the time of
well construction based on the lithologic and hydrogeologic data from each location.

Based on previously collected soil data at Site 16, it has been estimated that all
monitoring wells will be constructed with using 4-inch-diameter schedule 40 polyvinyl
chloride solid casing and 0.020 slot stainless steel-wire wrap screen. The MPE and
groundwater extraction wells will be constructed using 6-inch-diameter schedule 80 PVC
solid casing and 0.020 slot stainless steel-wire wrap screen. However, if sieve analysis
indicates a different slot screen is required, the slot size of the well screens will be
reevaluated.

Soil samples will only be collected for geologic logging purposes within the aquifer
material at the groundwater extraction and groundwater monitoring well locations. These
soil samples will be collected continuously from the water table to the bottom of the
borehole (approximately 30 feet). These soil samples, along with previously collected
soil samples, as appropriate, will be used to evaluate (through sieve analysis) the
appropriate screen slot size and filter pack for the wells. It is not necessary to collect soil
samples in the vadose zone during drilling of groundwater extraction and monitoring
wells, due the extensive soil sampling that has been previously been performed at Site 16.
However, soil samples at selected depths may be collected at the discretion of the field
geologist to confirm the stratigraphy at the screened portions of the vapor monitoring
wells. Further, it is anticipated that soil samples collected will not be submitted for

laboratory analyses.

GROUNDWATER SAMPLING

Following installation of the groundwater wells and prior to pilot testing, groundwater
samples will be collected from the new and existing wells at Site 16. Groundwater
sampling is discussed in Section 4 and in the FSP (Attachment A).

GEOPHYSICAL SURVEY

A geophysical survey will be conducted for all new MPE pilot study well locations at
Site 16. A commercial utility locating firm will be subcontracted to clear the planned
soil sampling locations using ground-penetrating radar, electromagnetic, and/or
magnetometer methods. See the FSP (Attachment A) for more information on the

geophysical survey.

SITE SURVEY

A land survey will be conducted for all new MPE pilot study well locations at Site 16.
The locations and elevations of all new well locations will be surveyed by a professional
licensed land surveyor following completion. See the FSP (Attachment A) for more

information on the site survey.

page 3-2 Final Phase 1l Work Plan — MPE Pilot Study, IRP Site 16, MCAS El Toro

07/26/00 7:30 AM sam |:\word_pracessing\reportsicto178\wp\final\2000163d.doc



UNIT 2
MAIN FIRE FIGHTING PIT

UNIT 1
PITS PERIMETER AREA

UNIT 2
HAND-HELD
FIRE-TRAINING PIT

UNIT 2 RESIDUAL FLUIDS PIT

Oy

UNUSED , 4
FIRE FIGHTING PIT 1emw3a
(DAMAGED)

CURRENT FIRE FIGHTING PIT

LEGEND:

BUILDING OR PAD
IMPROVED ROADS
— = = UNIT BOUNDARY

EXISTING WELL LOCATIONS

1B6MW1
—$— MONITORING WELL

PROPOSED REMEDIATION WELL LOCATIONS

J6GEH
GROUNDWATER ONLY EXTRACTION WELL

MULTI-PHASE EXTRACTION WELL

16MW 4
‘¢’ MONITORING WELL

16 VM1

16MPE 1
®

(A) VAPOR MONITORING WELL
16MWBE
® DUAL-PURPOSE MONITORING WELL
/— APPROXIMATE EXTENT OF TCE IN
o GROUNDWATER ABOVE THE MCL OF 5 ug/L

NOTE: ESTIMATED GROUNDWATER GRADIENT
IS 0.0053 FEET/FOOT

TCE - TRICHLOROETHENE

|
TRUE Jmmegmy— .~ JPmmmmmmn— NORTH
|

0 100 200
FEET

OU-3 Site 16 Pilot Study Work Plan
Figure 3-1
Pilot Study Well Locations
Site 16 - Crash Crew Pit No. 2

MCAS, El Toro, California

Date: 6/7/00
Bechtel National, Inc. | File No: 178Q5204
CLEAN II Program Job No: 22214-178

Rev No:E

page 3-3




PAGE NO. 3-4

THIS PAGE WAS INTENTIONALLY LEFT BLANK



VACUUM
BLOWER
EXTRACTED

VACUUM
GAUGE

EXTRACTED

{ —®— GROUNDWATER

TO TREATMENT

TSQEE&A&%%T____ ISEE FIGURE 4-1) GROUND
{SEE FIGURE 4-2) SURFACE
0'— SSOS A YSSY
XX BRI
NN LRI
CONCRETE

PVC SOLID CASING

PUMP PIPING

DEPTH BELOW GROUND
SURFACE (FEET)

SURFACE SEAL

VADOSE ZONE

% B
8

145" — i
.’ af~—— SOIL VAPOR FLOW
160" V¥  STATIC WATER LEVEL l“—/‘
B —~ ~ o - —
" — DEWATERED ZONE
PUMPING WATER LEVEL N L o -
N Y
' ) SATURATED ZONE

STAINLESS STEEL—0nu . .

WELL SCREEN
‘90— SUBMERSIBLE PUMP SAND FILTER PACK

STAINLESS

STEEL SUMP
192" —

12"

NOT TO SCALE

OU-3 Site 16 Pilot Study Work Plan

Figure 3-2
Proposed MPE Well

MCAS, El Toro, California

&

Date: 6/8/00
File No: 178X5205
Job No: 22214-178
Rev No:C

Bechtel National, Inc.
CLEAN II Program

page 3-5




CLEAN I!
CTO-0178/0152
Date: 07/12/00

Section 3 MPE Pilot Study Well Installation

Table 3-1
Site 16 Multiphase Extraction Pilot Study Proposed Wells

Diameter of Well
Total Depth Screened Interval® Casing and Screen
Proposed Location (feet bgs) (feet bgs) (inches)
16MPE1° 190 145 -190 6°
16GE1° 190 160 - 190 6°
16MW4° 190 160 — 190 4
16MWS5 190 160 - 190 4
16SVM18 155 145 - 155 4
16MW6" 190 145-190 4
16MW7" 190 145 -190 4
Notes:
# the exact depth of the screened intervals will be determined at the time of well
construction
: multiphase extraction

well will be constructed using Schedule 80 polyvinyl chloride (PVC) solid casing and
0.020-slot stainless steel wire wrap screen

groundwater extraction

monitoring well

well will be constructed using Schedule 40 PVC solid casing and 0.020-slot stainless
steel wire wrap screen

9 soil vapor monitoring well

dual-purpose well; will be utilized for vapor and groundwater monitoring

Acronym/Abbreviation:
bgs - below ground surface
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Section 4
MPE PILOT TEST INSTALLATION, START-UP,
AND IMPLEMENTATION

This section describes equipment requirements, test preparation requirements, and procedures for
the installation, start-up, and implementation of MPE pilot testing.

4.1

4.2

SUMMARY OF MPE PILOT TESTING

MPE is an enhancement of SVE technology developed primarily for remediation of soil
vapor and groundwater simultaneously from the same well. Because this technology was
proposed to be utilized at Site 16 in the draft FS Report, along with conventional
groundwater extraction at downgradient locations, pilot tests for SVE, groundwater
extraction, and MPE (SVE conducted in conjunction with groundwater extraction) need
to be performed to evaluate the applicability and requirements of a full-scale system.

The MPE pilot test will be conducted at the MPE well (16MPE1). The aquifer tests to
evaluate groundwater extraction will be preformed at the groundwater extraction well
(16GE1) and 16MPE1l. The type of aquifer tests to be performed will include step-
drawdown and constant-rate drawdown tests.

Process flow diagrams illustrate how the components of the MPE pilot system will be
assembled prior to initiating the pilot test (Figures 4-1 and 4-2). The MPE pilot system is
a two-phased system that will extract both groundwater and soil vapor as separate process
streams. Both of these components of the MPE pilot testing will be tested separately and
in conjunction with each other. The following sections describe each phase of this two-
phased system (SVE and groundwater extraction), briefly explain how they will be tested
together to evaluate the MPE strategy at Site 16, describe the equipment required to
perform the pilot testing, and present information on objectives, equipment startup, and
implementation of the pilot study at Site 16.

MPE PILOT STUDY OBJECTIVES

The data collected will be analyzed to help evaluate MPE as presented in the alternatives
in the draft FS Report. The alternatives presented in the draft FS Report were developed
for Site 16 with the goal of reducing the soil gas TCE concentrations below the
concentration threshold that could potentially load groundwater to the TCE MCL of 5
ng/L. They also included groundwater extraction from the source area and downgradient
of the source area to control the TCE-contaminated groundwater plume at Site 16. The
MPE pilot testing results will also be used to refine the cleanup time estimates for
remediation of TCE contaminated soil and groundwater beneath Site 16. The MPE pilot
study will also involve collecting soil gas samples for methane and fixed-gas analysis to
assess the biological activity beneath Site 16. The results of these analyses will be
evaluated to assess the effects of MPE on the biodegradation of site-specific contaminants
and whether petroleum hydrocarbons in the vadose zone are being biologically degraded.
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Section 4 MPE Pilot Test Installation, Start-up, and Implementation

The following lists the MPE pilot test objectives:

evaluate the implementability of using SVE to remove VOCs from
contaminated soil beneath the main pit at Site 16;

evaluate SVE radius of influence for 16MPE1;

estimate the mass of VOCs removed from the contaminated soil during the pilot
test;

evaluate VOC concentrations in soil gas during vacuum extraction and estimate
the VOC removal rate and assess the overall effectiveness of SVE at 16MPE];

establish operating parameters (vacuum and airflow) needed to optimize SVE
performance;

evaluate whether one well (16MPE1) is sufficient to remediate contaminated
soil at Site 16;

evaluate the implementability of recovering contaminated groundwater beneath
Site 16;

evaluate groundwater extraction radius of influence;

estimate the mass of VOCs removed from the contaminated groundwater during
the pilot test;

estimate the dissolved VOC removal rate and the overall effectiveness of
groundwater extraction at the test wells;

establish operating parameters (groundwater extraction rate and drawdown)
needed to optimize groundwater extraction performance;

evaluate whether MPE can accomplish removal of contaminant mass at
sufficient rates to demonstrate that if carried out over a longer time period, MPE
has the potential to achieve significant remediation and meet the remediation
goals described in the draft FS Report; and

collect sufficient data to estimate overall effectiveness, cost, and
implementability of the full-scale operation of an MPE system at Site 16.

4.3 AQUIFER TESTING AND GROUNDWATER EXTRACTION
SYSTEM

This section describes equipment requirements, test preparation requirements, and
procedures for aquifer testing. This section was prepared using procedures and methods
described in the U.S. EPA guidance document Suggested Operating Procedures for
Aquifer Pumping Tests (U.S. EPA 1993c) and CLEAN Standard Operating Procedure
(SOP) 14. The equipment and procedures will also be used for the groundwater
extraction portion of the MPE test.

Two types of aquifer tests will be conducted at 16GE1 and 16MPE1: step-drawdown tests
and constant-rate tests. Step-drawdown tests are used to estimate well yield (and longer-
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Section 4 MPE Pilot Test Installation, Start-up, and Implementation

term pumping rates) by increasing the pumping rate in a stepwise fashion. Step-
drawdown tests of approximately 12 hours in duration will be performed in 16GE1 and
16MPE1, followed by constant-rate tests in the two wells. The flow rates for the constant
rate tests will be based on the step-drawdown test results. The constant-rate extraction
tests will initially be approximately 2 days in length. The actual test duration may vary
and will depend on field conditions. The extracted groundwater will be treated using a
portable granular activated carbon (GAC) treatment system and stored in portable tanks
on-site for subsequent discharge to Bee Canyon Wash via a storm drain located on-site.

4.3.1 Aquifer Test Equipment Requirements

General equipment and operation specifications required for aquifer testing are described
below. This list does not include all equipment necessary to complete aquifer testing.
Equipment will be specified during premobilization activities and is subject to change
based on field conditions.

4.3.1.1 SUBMERSIBLE PUMP

The pump will be capable of pumping continuously at a rate that is sufficient for each
aquifer test. The maximum potential pumping rate estimated from development of the
three monitoring wells installed in July 1999 (16MW1, 16MW2, and 16MW3) is
approximately 5 gallons per minute (gpm). For these tests, a 4-inch variable speed pump
rated for a maximum of approximately 10 gpm at a head of 200 feet is initially specified.
The pump must have a check valve to prevent backflow into the well during the recovery
phase. The pump size for the constant-rate tests may be modified based on the

step-test data.

4.3.1.2 POWER SUPPLY

Prior to mobilization of the submersible pumps for groundwater extraction during the
aquifer and MPE testing, the power supply adjacent to Site 16 will be evaluated for its
compatibility with this equipment. In addition, the power supply will be evaluated for
compatibility with the groundwater treatment system transfer pump. If this power supply
is not of sufficient quality and power to run the submersible and/or transfer pumps or
requires extensive modification, a portable power supply consisting of a single
110/220-volt 50-kilowatt portable generator will be leased for the duration of the pilot
testing for this purpose. It is assumed the generator vendor will provide refueling
services. Depending on power requirements, the treatment system vendor may provide a

generator.

4.3.1.3 FLOWMETERS AND CONTROLLERS

A flowmeter capable of providing accurate discharge measurements, with a sufficient
measurement range for each aquifer test, will be used to measure groundwater extraction
rates. The flowmeter must be capable of sufficient and timely flow measurements which
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enable field personnel to keep the flow rate from varying more than 5 percent. The
flowmeter will be checked manually throughout the groundwater and MPE pilot testing.

Flow rates will be maintained using a manual valve of sufficient sensitivity to effectively
keep the rate from varying more than 5 percent. If practical, an automatic (electrical
powered) flow controller may be utilized to maintain the required flow rates over

extended periods.

4.31.4 WATER-LEVEL MONITORING EQUIPMENT

A multiport data logger with pressure transducers and hand-operated water-level meters
capable of measuring water-level changes of + 0.01 feet will be used to measure water
levels. Transducers installed in each well will be of the appropriate pressure rating to
accurately measure the anticipated drawdown. This is particularly important for the
extraction wells. The data logger has the capability of accurately and efficiently
recording and transferring these water level readings electronically for later evaluation
and computer program processing. The data logger, pressure transducers, and all
components and connections will be thoroughly checked for proper operation prior to
installing transducers in the wells.

4.3.1.5 WATER TREATMENT AND STORAGE SYSTEM

A portable (trailer- or skid-mounted) treatment system generally consisting of a surge
tank, particulate filter, transfer pump, and two GAC canisters (in series) appropriately
sized for the site conditions will be used to reduce VOC concentrations in discharged
groundwater to levels below the laboratory reporting limit (0.5 pg/L). The surge tank will
be used to provide short-term storage capacity and help remove suspended sediment
before treatment and will be appropriately sized (estimated to be 500-gallon capacity). It
is estimated that two 55-gallon capacity GAC canisters will be sufficient for the pilot
testing, although the size will be specified during procurement of equipment. Secondary
containment structures will be installed as necessary. Water sample ports will be
installed at the required locations for influent and effluent sampling. The equipment will
include appropriate automatic shutoff valves as needed to prevent tank overflows should
the transfer pump fail. Treated groundwater will be stored in tanks (e.g., 6,500-gallon
poly-tanks) until subsequent discharge to Bee Canyon Wash via a storm drain located on-

site (Section 4.3.6).
4.3.2 Aquifer Pretest Preparation

The following preparation is needed before the start of each aquifer test. Prior to startup
of pilot testing, all wells at Site 16 will be sampled to assess initial pretest VOC
concentrations in groundwater. Groundwater sampling is described in Section 4.7.

4.3.21 ESTABLISH BACKGROUND WATER LEVELS

Water levels in all observation wells at Site 16 will be measured a minimum of once a
day for 3 days before the installation of the pump and after the completion of the recovery
phase of the aquifer test in a given well. All wells at Site 16 will also be measured
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immediately prior to each constant rate test to obtain initial test conditions. Data logger
and transducers may be used to obtain background levels in selected wells. At least one
well located outside the potential pumping influence will also be measured once a day
before, during, and after all aquifer tests to serve as a background reference.

43.2.2 AQUIFER TEST HARDWARE SETUP

The pump will be installed in the extraction wells at least 24 hours prior to the start of the
initial aquifer test at each well. The pumps will be installed near the bottom of the well to
allow for maximum drawdown. Prior to installation of the pump for the 16MPE1 aquifer
test, a special wellhead manifold will need to be installed to facilitate subsequent MPE
testing. The pump discharge will be connected to the groundwater treatment system and
storage tank (Figure 4-2). The power supply will be connected and the pump will be
tested for proper operation. Pressure transducers will be installed in the extraction well
and in the nearby observation wells. Transducers will be installed deep enough in the
extraction and observation wells to assure submergence throughout the test. Pressure
transducer response will be verified by raising and lowering the transducer in the well and
checking the depth reading with a hand-operated water-level meter.

Before beginning the aquifer test, the pump, transducers, and data logger will be checked
for correct operation. Sufficient time will be allowed for the well to recover before
beginning the test (24 hours or water level recovered to predisturbed condition).

4.3.2.3 RECORD BAROMETRIC PRESSURE

Barometric pressure will be recorded before, during, and after each aquifer test. Pressure
readings will be recorded concurrently with the water level readings using a barometric
transducer connected to the data logger. This is important for evaluating the potential
effects of barometric pressure changes on water levels during the test. As a check, the
pressure reading may also be obtained periodically from a barometer located on-site.
Ambient weather conditions will be noted throughout the test.

4.3.3 Aquifer Testing Procedures

This section describes the general test preparations and procedures for conducting the
aquifer testing. Groundwater sampling will be conducted only from the extraction well
during the standard aquifer tests in 16GE1 and 16MPE1. The frequency of sampling and
the analyses to be conducted are described Section 4.7.

e Check the data logger to make certain that it and the pressure transducers are
functioning.

e Start the pump and data logger simultaneously and quickly establish a stable
discharge rate. Check the indicated discharge rate manually. The pumping rate
will be measured and recorded throughout the test. The frequency will be
approximately every 30 minutes while the rate is stable. An increased
frequency (at startup) is required until the rate is stabilized. The flow rate
should not vary by more than 5 percent.
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e The cycle of water-level recording measurements should be started when
beginning an extraction or recovery test, and at the start of each step during
a step test. Table 4-1 presents the time intervals for recording water-level
data. These intervals meet or exceed the maximum recommended time
intervals for aquifer test water-level measurements in the pumping well
according to the U.S. EPA aquifer test procedures (U.S. EPA 1993c). Water-
level measurement frequency for the data logger indicated on Table 4-1 will be
programmed into the data logger and collected automatically. Time intervals
may be modified by the hydrogeologist depending on site conditions.

o Hand-held water-level meters will be used to check the correctness of the data
logger readings and for measurement of water levels in more distant observation
wells. Hand measurements will be completed at a frequency as shown in
Table 4-1 or as directed by the project hydrogeologist. Actual recording
intervals will depend on the aquifer test conditions.

e Aquifer test data will be plotted on semilog graphs as it is accumulated for
extraction and observation wells to allow the hydrogeologist to monitor the
test progress and make adjustments based on field interpretations, where
appropriate. Data recorded by the data logger will periodically be downloaded
on-site to a laptop computer during the tests to facilitate evaluating test
progress.

e If for any reason the pumping rate cannot be maintained at the prescribed
constant rate or if sufficient data have been accumulated, the recovery phase of
the aquifer test will begin. If necessary, the constant-rate test will be restarted
at a lower pumping rate after equilibrium conditions are established.

o To begin the recovery phase of the aquifer test, the pump will be shut off and
the data logger restarted. Water levels will be measured by hand to verify
correct operation of the pressure transducers. The recovery phase of the test
may be terminated after the water level recovers to 90 percent of its static level
in both the pumping and monitoring wells, or as directed by the project
hydrogeologist. The pump shall not be removed from the extraction well during
the recovery phase.

¢ The next test in the same well or a different nearby well shall not be started
until the recovery phase is complete, or as directed by the project
hydrogeologist.

4.3.4 Aquifer Step-Drawdown Testing

Step-drawdown tests will be performed at 16GEl1 and 16MPE1 to help select the
pumping rate for the constant-rate tests. The step tests will be performed after the water
level in the well from pump installation or operation testing has returned to its static
level. The step tests will begin at a rate selected by the project hydrogeologist. The rate
of increase of subsequent steps will be based on the well’s reaction to the previous
pumping rate. Typically, four pumping steps are performed, although it can vary
depending on site conditions.
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Table 4-1
Maximum Recommended Time Intervals for Aquifer Test Water-Level Measurements
Data Logger Recording Hand Data Recording
Time Into Extraction or Recovery Test Interval Interval
0 to 5 minutes Every 5 seconds Every 10 seconds
5 to 15 minutes Every 30 seconds Every minute
15 to 80 minutes Every 1 minute Every 2 minutes
80 to 240 minutes Every 5 minutes Every 10 minutes
4 to 24 hours Every 30 minutes Every 1 hour
24 to 48 hours Every 1 hour Every 2 hours
48 hours to shutdown Every 4 hours Every 8 hours

Water-level data from the extraction well will be plotted on semilog graphs during the
tests to assure that each step has stabilized and can be interpreted (i.e., the straight line
section on the semilog graph can be extrapolated) before proceeding the next step.
Although water levels from monitoring wells are not required to interpret step tests, they
may be recorded periodically to gauge monitoring well response in preparation for the
constant-rate tests. An example plot is provided as Figure 4-3.

The wells should not be pumped dry during the step tests. However, sometimes
unanticipated site conditions require the test to be terminated prior to proposed test
completion. If data collected to that point is not sufficient to select a pumping rate for
the constant-rate test, the step-test will be restarted after water levels have returned to

pretest levels.

4.3.5 Constant Rate Testing

Constant-rate tests will be performed on wells 16GE1 and 16MPE1. Each test will be a
standard constant-rate aquifer test of approximately 2 days duration. This initial duration
was selected based upon the results of aquifer tests conducted at other sites at MCAS
El Toro. However, if test data at the conclusion of 2 days is not sufficient to interpret the
test (e.g., unexpected aquifer conditions occur), then the duration of the test mav be
extended. The constant pumping rate for each well will be selected based on the step-test
data. The constant-rate test data will be used to estimate aquifer properties and radius

of influence.

Water levels for each test will be measured in as many monitoring wells as necessary, in
addition to the extraction well, to interpret the test and provide the required data. For the
test in well 16GE1, water levels in monitoring wells MW4, MW5, and MW6 will be
measured using transducers. For the test in well 16MPE1, water levels in monitoring
wells 16MW1, MW6, MW7 and 16 DBMWS52 will be measured using transducers, and
well MWS5 will be measured manually. These are considered to be the minimum wells
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necessary to interpret the test. During the early portions of the tests, wells not initially in
the test monitoring network will be checked as appropriate to evaluate their response to
pumping. If a response is indicated in a given well, that well may be added to the test

monitoring network.

4.3.6 Groundwater Treatment and Disposal

4.4

After passing through the groundwater GAC treatment system (Section 4.3.1.5), the
treated groundwater produced from the extraction wells will be stored in 22,000-gallon
storage tanks (or smaller multiple tanks). Subsequently, treated groundwater will be
discharged into Bee Canyon Wash via a storm drain located on-site. Although a National
Pollution Discharge Elimination System (NPDES) permit will not be required, the
discharge of treated water will meet the substantive requirements of a NPDES permit.

SOIL VAPOR EXTRACTION SYSTEM

This section describes equipment requirements, test preparation requirements, and
procedures for the soil vapor extraction (SVE) system. The SVE system will be used to
extract soil vapors from 16MPE1 during an initial baseline 24-hour SVE test. The SVE
equipment and procedures will then be used in conjunction with the preceding
groundwater extraction equipment and procedures for the MPE test.

4.4.1 SVE System Equipment Requirements

4411

General equipment and operation specifications required for the SVE system are
described below. This list does not include all equipment necessary to complete the SVE
portion of the testing. Equipment will be specified during premobilization activities and
is subject to change based on field conditions.

VACUUM BLOWER

The vacuum blower specifications should allow for extraction rates of approximately
50 to 100 standard cubic feet per minute of soil air at 100 to 150 inches water gauge static
pressure. The maximum negative pressure, or vacuum, developed by the blower should
be approximately 200 inches water gauge. The blower will include a vacuum gauge on
the inlet side, a pressure gauge on the discharge side, a temperature indicator, and an
ambient air valve which will be used to control the vapor extraction rate from

the well.

4.41.2 KNOCKOUT DRUM

The knockout drum is installed upstream of the vacuum blower to separate water droplets
entrained in soil air. The volume of the drum should be a minimum of approximately 20
gallons. The drum is typically provided with a high-water-level switch that will shut
down the blower if water collects in the drum above the set point. A valve is included on
the drum to drain the separated water. Drained water will be transferred to the on-site

groundwater extraction treatment system (Figure 4-2).
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441.3 VACUUM MONITORING

Vacuum will be measured at the extraction and vapor monitoring wells using Magnehelic
vacuum gauges. Gauges capable of measuring a wide range of negative pressures will be
available. A gauge with the appropriate scale for each well response will be used. In
addition to the vacuum gauges, two absolute pressure transducers will be placed in the
extraction well to monitor the vacuum applied at the well and to monitor groundwater
response to the applied vacuum.

4.41.4 FLOWMETERS

Vapor flow from the well will be monitored using a variable-area rotometer or other
appropriate flowmeter. The rotometer will be capable of providing accurate discharge
measurements, and will be sized appropriately to avoid restricting the flow, which could
result in an artificially low flow from the well.

4415 AIRPOLLUTION CONTROL

A portable (trailer- or skid-mounted) SVE and vapor treatment system provided by a
vendor is proposed to be used for the testing. This portable rental system will include the
blower and knock out drum previously described, along with a particulate filter and two
vapor GAC canisters (in series) appropriately sized for the site conditions. It is assumed
that two 1,000-pound vapor GAC canisters will be sufficient. The system will be capable
of reducing VOC concentrations to the below the levels required by the air discharge
permit. The South Coast Air Quality Management District (SCAQMD) air discharge
permit (typically, a various-locations permit for a rental system) shall be provided by the
treatment system vendor. Vapor sample ports will be installed at the required locations
for influent and effluent sampling.

4416 POWER SUPPLY

Prior to mobilization of the SVE treatment system, the power supply adjacent to Site 16
will be evaluated for its compatibility with the vacuum blower. A common power
requirement for a blower is 460V three-phase power. If the on-site power supply is
insufficient to run the vacuum blower or requires extensive modification, it is assumed
that a portable generator will be provided by the vendor, and that the vendor will maintain

and refuel the generator.

4.4.2 SVE SYSTEM PREPARATION

The following preparation is needed before the start of the initial baseline SVE test and
the subsequent MPE test.

4.4.21 HARDWARE SETUP

Before connection to 16MPE1, the vacuum blower will be connected to the power supply
and run for approximately 30 minutes (or as deemed necessary) to check for excessive
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vibration, proper alignment, excessive noise level, and correct operation. After
completion of checking operations, the blower will be shut down and piped to 16MPEL.

Prior to piping the blower to 16MPE1, a sealed wellhead manifold will be constructed
that will allow vapor extraction at the wellhead while simultaneously pumping
groundwater (for the subsequent MPE test). This manifold will be carefully sealed to the
wellhead riser and to any other downhole equipment (e.g., pump piping, water-level
monitoring equipment) to prevent ambient air leaks during SVE operation. Flowmeters
within the expected range of vapor flow and a vacuum manual monitoring port will be
installed. A sealed slip cap with a quick-connect coupling or stopcock valve (for the
Magnehelic gauge) will be installed on each of the monitoring wells to be monitored for
negative pressure. A silicone gel or an equivalent inert sealer will be used to form a tight
seal between the manifold/slip caps and the wells.

Absolute pressure transducers will be installed in 16MPEl. One transducer will be
suspended in the airspace of the well, and one will be submerged in the groundwater.
The transducers will be connected to the data logger, and will be checked for proper
operation prior to starting the testing.

44.22 RECORD BAROMETRIC PRESSURE

Barometric pressure will be recorded before, during, and after each test using a
barometric pressure transducer, as described in the section on aquifer test preparation.
A barometer may also be used for manual measurements.

4.4.3 General SVE System Testing Procedures

This section describes the SVE system general testing procedures to be used for the SVE
and MPE testing. During SVE, when water levels are not drawn down via pumping, care
must be taken to avoid drawing water in the extraction well above the top of the well
screen under vacuum, which would cause soil airflow to cease. The following
information will be recorded during the SVE testing:

e negative pressure (vacuum) in extraction and monitoring wells,
e soil gas extraction rate,
e concentration of VOCs in the soil gas,

¢ water produced in “knockout” system.

Flow data will be collected under negative pressures (vacuum) ranging from an estimated
20 inches to 150 inches (or greater) water gauge static pressure in the vapor extraction
well. The maximum operating vacuum will depend on site conditions and will also be
determined by the temperature at the blower discharge. A valve on the blower inlet line
that is open to ambient air will be used to control the vacuum in the extraction well.
Flow -measurements will be recorded at the same frequency as the negative pressure

measurements.
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The negative pressures in extraction and monitoring wells will be measured manually at
the wellheads and recorded at 15-minute intervals until steady conditions are achieved.
After that point, vacuum will be measured twice a day. The transducer in the extraction
well may be programmed for more frequent measurements. The barometric pressure
at the site will be also recorded at regular intervals throughout the tests using the
data logger.

Soil gas samples will be collected for field screening and laboratory analysis. Sample
collection and laboratory analysis are described in Section 4.8. Organic vapor
concentrations from the extraction well (16MPE1) will be measured daily in the field
using a portable photoionization detector (PID) calibrated to isobutylene and a flame
ionization detector (FID) calibrated to methane. In addition, to control carbon-adsorption
breakthrough the VOC concentrations in the treated air will be measured in the GAC
canister effluent using the portable PID. After completion of the test, the unit will be shut
down and the knockout drum will be drained, if necessary. The volume of the drained
water will be measured and placed in drums pending treatment at the on-site groundwater
treatment system. If the blower is shut down by the high-water-level switch, the
knockout drum will be drained and the unit will be restarted.

4.4.4 Initial Baseline SVE Test Procedures

The initial 24-hour SVE test will be conducted immediately prior to the MPE test. The
procedures described below are to be performed subsequent to the SVE test preparation
(Section 4.5.2). The SVE test is proposed to be conducted at three successively higher
vacuum settings to evaluate a range of negative pressures and resulting flow rates of
16MPE1. Details on soil gas sampling and analysis are presented in Section 4.8. The
following list outlines the procedures for the initial 24-hour SVE test.

1. Initially measure and record the depth to water and time of measurement in
the following wells: 16MPE1, 16MW1, 16MW6, 16MW7, and 16MW5
(Figure 3-1).

2. Equip wells 16MV1, 16MW6, 16MW7, and 16MW1, and 16MWS5 with a
sealed slip cap and sealable vacuum measuring point

3. Prior to start-up, collect initial condition soil vapor samples from MPE1,
16MV1, 16MW1, 16MW6, and 16MW?7 for laboratory analysis to assess
ambient conditions before testing.

4. Energize vacuum blower and adjust vacuum to approximately 20 inches water
at the wellhead. If this vacuum does not result in a measurable flow, the
vacuum will be increased.

5. Record airflow, wellhead vacuum, discharge pressure, and operating
temperature.

6. Collect test start-up influent and effluent soil gas samples from 16MPEI as
described in Section 4.8 for laboratory analysis to assess initial test soil gas
concentrations. Collect samples from the well and GAC effluent to be used for

PID measurements in the field.
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7. Record vacuum using 0- to 1-inch water gauge Magnehelic gauges (or larger
scale gauge if needed) in the monitoring wells at approximate 15-minute
intervals until steady-state conditions are observed.

8. Increase vacuum to 60 inches water gauge at wellhead (or as directed by the
project hydrogeologist).

9. Repeat steps 5 and 7. Collect soil vapor sample from well at appropriate time
during middle of test.

10. Once steady-state conditions are observed, increase vacuum to maximum
obtainable. However, the vacuum in inches of water should not be greater than
the length of screen that was initially above the water table before the test
began. If the vacuum exceeds this screen length, airflow would cease.

11. Repeat steps 5 and 7.

12. Immediately before the end of the test, collect influent and effluent soil gas
samples from 16MPE]1 for laboratory analysis to assess final SVE test soil gas
concentrations. Collect samples from the well and GAC effluent to be used for
PID measurements in the field.

13. Repeat step 1 immediately before the end of the test.

14. Depending on test results, at the end of the SVE test the MPE test may be
initiated by starting the groundwater pump while the SVE system is still
running. If not, de-energize the SVE system.

15. Drain knockout pot, if necessary.

4.4.5 Process Control

4.5

4.5.1

During the pilot tests, the field crew will control the vapor extraction rate and record the
operating parameters and measurements in the field logbook. The parameters that will be
measured and the minimum frequency that they will be recorded are listed in Table 4-2.

MPE PILOT TESTING

Following successful completion of the constant rate groundwater extraction and initial
baseline SVE testing at 1I6MPE1, an MPE test will be conducted at 16MPE1.

General MPE Testing Procedures

The MPE test will consist of performing SVE in conjunction with groundwater pumping
at 16MPE], using the procedures for aquifer testing and SVE testing indicated in the
previous sections. The rate of groundwater extraction and the soil vapor flow rate will be
determined by the project hydrogeologist utilizing data from the aquifer pumping test and
the response of I6MPE1 to an applied vacuum. The MPE test will initially be performed
at constant groundwater pumping and airflow rates for the same duration (at a minimum)
as the constant-rate aquifer test in 16MPE1l. However, after that duration has been
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Table 4-2
SVE System Operating Parameter Measurements

Inlet temperature

Flow rate

Discharge pressure
Discharge temperature

GAC effluent®

Water in knockout drum

Vapor Extraction Well
Pressure

VOCs

Monitoring Wells
Pressure

Groundwater level

Temperature indicator

Flowmeter

Pressure gauge
Temperature indicator

PID/FID

Draining

Field vacuum gauge

PID/FID

Field vacuum gauge

Water-level probe

pressure is adjusted
Daily or when
pressure is adjusted

15 minutes until
steady state; twice-
daily thereafter
Daily or when
pressure is adjusted
Daily or when
pressure is adjusted
Daily or when
pressure is adjusted

As needed

15 minutes until
steady state; twice-
daily thereafter

Daily

15 minutes until
steady state; twice-
daily thereafter

Daily®

Parameter Method Frequency Remarks
Meteorological Conditions
Barometric pressure Barometer 15 minutes until From field measurement; also
steady state; twice via barometric transducer and
daily thereafter® data logger
Temperature Thermometer Daily From field measurement
Vacuum Blower
Inlet pressure Vacuum gauge Daily or when

During the MPE test, pressure
measured via pressure
transducer in the well airspace

VOC analysis will also be
performed as indicated on
Tables 4-6 and 4-7

During the MPE test, water
levels will be measured via
pressure transducers at the
aquifer test frequency

(table continues)
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Table 4-2 (continued)

Notes:
® barometric pressure will be measured at the same frequency as vacuum at the wells

® effluent from the first GAC canister will be measured each time the effluent of the second GAC
canister is measured

¢ for the 24-hour initial SVE test, the daily water levels will be once at start-up and once just before

shutdown

Acronym/Abbreviation:
FID - flame ionization detector
GAC - granular activated carbon
MPE — multiphase extraction
PID — photoionization detector
SVE - soil vapor extraction
VOC - volatile organic compound

reached, the pumping and airflow rates may be varied in order to evaluate potential
maximum well yield under MPE conditions, and to optimize MPE operation. The
maximum duration of the MPE testing is estimated to be 2 weeks.

Well monitoring will be a combination of the vacuum and water level monitoring points
discussed in the previous sections. Vacuum monitoring will be conducted on the same
wells and at the same frequency as described in the Initial Baseline SVE Test Procedures.
The two absolute pressure transducers installed in 16MVE! will remain in place for the
MPE test. Water levels will be measured in monitoring wells 16MW1, 16MW6, 16MW?7
and 16_DBMW52 using transducers, and well 16MWS5 will be measured manually. This
is the same network proposed for monitoring during the aquifer test. Pressure transducer
measurements will be conducted at the same frequency as indicated for the aquifer test.
This monitoring network may be modified during the MPE test, based on responses
observed during the test. PID measurements of SVE treatment system effluent will be
performed as indicated in Table 4-2. Groundwater and soil gas sampling for laboratory
analysis will be conducted as described in the next Sections 4.7 and 4.8.

4.5.2 Summary of MPE Start-Up and Operating Procedures

The MPE pilot test is proposed to be operated at the maximum vacuum obtained during
the initial baseline SVE test, and at the same pumping rate as used for the aquifer test. As
mentioned previously, these rates may be modified later in the test to further evaluate
MPE. The following list outlines the procedures that will be followed during the MPE

pilot test operation.

1. Immediately prior to test start-up, measure and record the initial depth to water
and time of measurement in all wells at Site 16 (Figure 3-1). Record barometric
pressure.

2. If the vacuum blower is still running from the SVE test, shut off blower. Start

the groundwater pump (adjust pumping rate to the same constant rate used
during the aquifer test) and data logger. After the groundwater extraction rate
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10.

11.
12

13.

14.

in 16MPE]1 has stabilized, energize the vacuum blower and adjust vacuum in a
step-wise manner to the vacuum chosen during the SVE test.

Record initial vacuum in 16MPEI1 and in the monitoring wells and air flow,
discharge pressure, and operating temperature.

Manually measure water levels (following the frequency in Table 4-1) in the
MPE test monitoring well designated for manual monitoring.

Collect initial soil gas and groundwater samples from 16MPE1 and the
treatment systems (if required). Also collect initial groundwater samples from
the designated upgradient and downgradient wells.

Periodically measure and record water levels manually during the test in wells
with transducers to check the transducer readings.

Record PID/FID measurements from the influent side of the SVE system and
the effluent side of the carbon canisters daily.

Record airflow, vacuum at wellhead and monitoring wells, discharge pressure,
and operating temperature throughout the test at the frequency of measurements
indicated on Table 4-2.

After the first 2 days of operation (or the equivalent duration of the aquifer test),
evaluate test progress and consider modifying the soil vapor and groundwater
extraction rates to optimize the MPE system, if appropriate. Reevaluate test
progress periodically during the test and make adjustments if appropriate.

After the first 7 days of operation, collect soil gas and groundwater samples
from 16MPE]1 and the treatment systems and collect groundwater samples from
the designated upgradient and downgradient wells.

On the last day of the test, repeat step 10 for sampling.

Take final vacuum measurements in the designated wells, and water level
measurements in all Site 16 wells.

Shut down the MPE pilot test system after approval of project manager
(estimated to be approximately 14 days). The data logger should be restarted to
record recovery of water levels.

Drain knockout pot and demobilize equipment. Remove pump from 16MPE1
only after instructed by the project manager.

4.6 SUMMARY OF TEST MONITORING

This section summarizes the wells to be monitored for the aquifer, SVE, and MPE pilot
tests as described in the previous sections. Table 4-3 presents the wells that are
considered to be necessary for monitoring to meet the objectives of each test. The well
monitoring networks are subject to modification based on field conditions.
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Table 4-3

Summary of Wells to Be Monitored for the Pilot Testing

Test

Wells Monitored

Parameter

Method

Frequency

All tests

Background well’®

Water levels

Water-level meter

Daily during entire pilot testing period

16GEL1 aquifer step test

16GE1 constant-rate
aquifer test

16GE1

16GE1, 16MW4, 16MWS5,
16MW6

Water levels
Water levels

Transducer
Transducers

See Table 4-1; restart for each step
See Table 4-1; restart at recovery phase

16MPE] aquifer step test

16MPE]1 constant-rate
aquifer test

16MPEl

16MPE], 16MW1, 16MW6,
16MW7, 16_DBMW52

Water levels
Water levels

Transducer

Transducers

See Table 4-1; restart for each step
See Table 4-1; restart at recovery phase

16MWS5 Water levels Water-level meter See Table 4-1; restart at recovery phase
16MPE]1 initial SVE test 16MW1, 16MW6, 16MW7,and  Water levelsand ~ Water-level meter’ and ~ Water levels: prior to test startup and
16MW5 vacuum Magnehelic gauges shutdown
Vacuum: 15 min. until stabilized; then twice
daily
16MPEL Water levels and  Absolute pressure 15 min. until stabilized; then twice daily®
vacuum transducers (2)° and
Magnehelic gauge ,
16MV1 Vacuum Magnehelic gauge 15 min. until stabilized; then twice daily

16MPE1 MPE test

16MW1, 16MW6, 16MW7

Water levels and
vacuum

Transducers and
Magnehelic gauges

Water levels: See Table 4-1

Vacuum: 15 min. until stabilized; then twice
daily

16MPE1 Water levelsand  Absolute pressure Water levels: See Table 4-1
vacuum transducers (2)° and Vacuum: 15 min. until stabilized; then twice
Magnehelic gauges daily
16 DBMWS52 Water levels Transducer See Table 4-1
16MW5 Water levelsand ~ Water-level meter and Water levels: See Table 4-1
vacuum Magnehelic gauge Vacuum: 15 min. until stabilized; then twice
daily
16MV1 Vacuum Magnehelic gauge 15 min. until stabilized; then twice daily
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Table 4-3 (continued)

Notes:
z background well outside the pumping area of influence to be determined

Since the transducers may already be installed in three of these monitoring welis from the aquifer tests, transducers may be used to record
. water levels at a frequency equivalent to 16MPE1

one transducer will be suspended in the air space a few feet below the surface, and one transducer will be submerged near the bottom of the
well

the frequency is a minimum requirement; more frequent monitoring may be programmed into the data logger

Acronyms/Abbreviations:
MPE —multiphase extraction
SVE - soil vapor extraction
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4.7

4.8

GROUNDWATER SAMPLING

Groundwater sampling will be conducted prior to starting the first test, during the pilot
testing, and following pilot testing completion. Analytes to be tested include VOCs,
SVOCs, TPH, and various treatability parameters. The treatability parameters were
selected based on EPA guidelines for conducting treatability studies under CERCLA
(U.S. EPA 1992a) and U.S. Army Corps of Engineers guidelines contained in the MPE
engineering manual (U.S. Army Corps of Engineers 1999), with consideration for the
applicability of individual parameters to Site 16 conditions and test objectives. Table 4-4
summarizes the groundwater sampling program for the MPE pilot testing. Table 4-5
summarizes the analysis, sample type and purpose of the required samples.

Groundwater sampling procedures and quality control are described in detail in the FSP
(Appendix A), and in CLEAN SOP 8. For each well, a groundwater sample will be
collected after the well has been purged and temperature, pH, and specific conductance
have stabilized to within 10 percent of previous measurements. For new wells,
groundwater samples will be collected after waiting at least 48 hours following
completion of well development. Samples of groundwater from the treatment system
will be collected from a sample port valve while the treatment system is operating.
In addition to samples collected for treatment system parameters, VOC samples will
be collected from between (midfluent) and after (effluent) the GAC canisters on an
as-needed basis in order to prevent potential carbon breakthrough from occurring

the test.

SOIL GAS SAMPLING

Soil gas sampling will be conducted prior to starting the SVE test to establish initial VOC
concentrations in soil, during the tests to track the effects of the pilot testing on VOC
concentrations, and after completion of the tests to evaluate final VOC concentrations.
Soil gas samples will also be collected to comply with SCAQMD air emissions discharge
requirements. Table 4-6 summarizes the soil gas sampling program for the MPE pilot
testing. Table 4-7 summarizes the analysis, sample type and purpose of the required
samples. Additional tests may be required to comply with the SCAQMD air discharge

permit.

Soil gas sampling procedures and quality control are summarized in Section 5.4 of the
FSP (Attachment A). The sampling procedure shall be in compliance with all applicable
rules and regulations. The soil gas samples will be collected in Tedlar bags. In addition
to soil gas samples collected for laboratory analysis, samples will be collected for field
screening by a PID.
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Table 4-4

Summary of Groundwater Sampling Program

Test

Sample Location

Analyte(s)

Frequency

Total Samples

Wells:
Pretest initial sampling

Constant-rate aquifer tests
MPE test

Posttest final sampling
Treatment System
Constant-rate tests

MPE test

Constant-rate and MPE tests

All groundwater wells at Site 16
Extraction wells
Extraction well

All groundwater wells at Site 16

Influent to and effluent from GAC canisters
Influent to and effluent from GAC canisters

Midfluent between the GAC canisters

VOCs, SVOCs, TPH
VOCs
VOCs

VOCs, SVOCs, TPH

Treatment parameters,b
VOCs

Treatment parameters,”
VOCs

VOCs

Once (initial sampling)
Beginning and end of test

Once a day first week, three
samples thereafter, and end of test

Once (after completion of all tests)
End of test®
End of test®

End of constant rate tests;
beginning and end of MPE test; or
as needed?

10
42
9

10

42

Notes:
a

b

two samples collected per test
treatment parameters include biochemical oxygen demand, chemical oxygen demand, alkalinity, total dissolved solids, total suspended solids,

total organic carbon, calcium, magnesium, manganese, sodium, potassium, iron, and hardness (refer to Table 4-5 for details)
: additional samples may be collected as needed for VOC analysis only to monitor carbon breakthrough of the second GAC canister

midfluent samples are collected primarily to monitor carbon breakthrough of the first GAC canister; the number of samples is estimated:;

additional samples may be analyzed as needed

Acronyms/Abbreviations:

GAC - granular activated carbon

MPE - multiphase extraction

SVOC - semivolatile organic compound
TPH — total petroleum hydrocarbons
VOC - volatile organic compound
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Table 4-5

Groundwater Sample Analysis, Sample Type, and Purpose

Chemical Parameter

Chemical Analysis

Container

Purpose of Analysis

Wells
VOCs

SVOCs

TPH

Treatment parameters
BOD

COD

Alkalinity

TDS

TSS

TOC

Iron

U.S. EPA Method
8021B

U.S. EPA Method
8270

U.S. EPA Method
8015M

U.S. EPA Method
405.1

U.S. EPA Method 410

U.S. EPA Method
310.1

U.S. EPA Method
160.1

U.S. EPA Method
160.2

U.S. EPA Method
415.1

U.S. EPA Method
6010B

Three 40-mL VOA
vials; pH <2 with
HCI; no headspace
cool, 4°C

Two 1-liter amber
glass bottles; cool,
4°C

Two 1-liter amber
glass bottle; pH <2
with HClI cool, 4°C

Liter polyethylene
bottle; no
headspace; cool,
4°C

125-mL
polyethylene; pH
<2 with HCl or
H,S0;; cool, 4°C
250-mL
polyethylene bottle;
cool, 4°C

250-mL
polyethylene bottle;
cool, 4°C

250-mL
polyethylene bottle;
cool, 4°C

40-mL amber vial;
pH <2 with H,SOy;
cool, 4°C

Liter polyethylene
bottle; pH <2 with
HNO;; cool, 4°C

To evaluate concentrations of VOCs in
groundwater to estimate mass, mass
removal, and treatment requirements.

To evaluate concentrations of SVOCs
in groundwater (if present).

To evaluate concentrations of
petroleum hydrocarbons in groundwater
(if present).

To indicate the quantity of biologically
oxidizable material (i.e. electron
donors) present; to assess if the BOD
level in extracted water will meet
discharge requirements, if any.

To indicate the quantity of chemically
oxidizable material present; to assess if
the availability of electron donors.

To assess whether conditions are too
acidic or alkaline to support abundant
microbial populations and whether or
not carbon dioxide will be generated as
a result of aerobic degradation

To assess salinity

To assess the amount of solids in the
extracted groundwater for treatment
requirements

To indicate the ability of organic
compounds to partition to the solid or
aqueous phases; may be used to assess
availability of electron donors

To indicate the presence of either
reductive or oxidative conditions and to
indicate need for treatment of iron in
extracted groundwater; ferrous iron
may be used to assess whether ferric
iron is being used as an electron
acceptor

(table continues)
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Table 4-5 (continued)

Chemical Parameter Chemical Analysis Container Purpose of Analysis
Calcium, magnesium,  U.S. EPA Method Liter polyethylene  To indicate the presence of
manganese, sodium, 6010B bottle; pH <2 with  cations/anions which could precipitate
potassium HNOs; cool, 4°C in any treatment process
Hardness U.S. EPA Method 250-mL To indicate alkalinity and tendency for
130.1 polyethylene bottle; scale formation
pH <2 with HNOy;
cool, 4°C
Acronyms/Abbreviations:

ASTM — American Society of Testing and Materials

BOD - biological oxygen demand

COD - chemical oxygen demand

HCL - hydrochloric acid

HNO3 — nitric acid

H2S04 — sulfuric acid

SVOC - semivolatile organic compound

TDS - total dissolved solids

TOC - total organic carbon

TPH - total petroleum hydrocarbons (gasoline and diesel)
TSS — total suspended solids

U.S. EPA - United States Environmental Protection Agency
VOA - volatile organics analysis

VOC - volatile organic compound
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Table 4-6

Summary of Soil Gas Sampling Program

Test

Sample Location

Analyte(s)

Frequency Total Samples
Wells
Pretest initial sampling 16MPEl, 16MV1, 16MW1, 16MW6, 16MW7 VOCs, fixed gases Once (initial sampling); fixed gases 5
from 16MPEL! only
Baseline SVE test MPE1 VOCs Beginning, middle, and end of test 3
MPE test MPE1 VOCs Beginning, middle, and end of test 10
Posttest sampling 16MPE], 16MV1, 16MW1, 16MW6, 16MW7 VOCs, fixed gases Once (final sampling); fixed gases 5
from 16MPEL! only
Treatment System
Baseline SVE test Effluent from VGAC canisters VOCs Beginning and end of test* 2
MPE test Effluent from VGAC canisters VOCs Beginning, middle, and end of test’ 3
SVE and MPE tests Midfluent between the VGAC canisters VOCs End of SVE test, middle and end of 3
MPE test, or as needed®
Notes:

a

additional samples may be analyzed on an as-needed basis

Acronyms/Abbreviations:

MPE - multiphase extraction
SVE - soil vapor extraction
VOC - volatile organic compound
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Section 4 MPE Pilot Test Installation, Start-up, and Implementation

‘ Table 4-7
Soil Gas Sample Analysis, Sample Type, and Purpose
Chemical Parameter Chemical Analysis Container Purpose of Analysis
VOCs U.S. EPA Method Tedlar bag To evaluate concentrations of VOCs in
8021B soil gas to estimate mass, mass removal,

and treatment requirements

Methane & fixed gases ASTM D-1945 Tedlar bag To evaluate concentrations of methane
and fixed gases in soil gas to assess
biological activity in the vadose zone

Acronyms/Abbreviations:

U.S. EPA — Environmental Protection Agency
VOC - volatile organic compound

page 4-26 Final Phase Il Work Plan — MPE Pilot Study, IRP Site 16, MCAS El Toro

7110/2000 11:16 AM sam i:\word_processing\reports\cto178wp\final\2000163e.doc




CLEAN I
CTO-0178/0152
Date: 07/12/00

Section 5

DATA EVALUATION

The pilot study data will be analyzed to fulfill the MPE pilot study objectives (Section 4). The
implementability of a full-scale MPE system will also be evaluated from the pilot-test results.

5.1

EVALUATION OF THE SVE TEST

Evaluation of SVE test results will include estimating the SVE ROI, the VOC
concentrations prior to MPE, VOC mass removal rates, and optimal vapor extraction
rates. The data evaluation methods below will also be used for the MPE test, and the
baseline SVE test results will be compared to the MPE test results.

5.1.1 SVE Radius of Influence

The SVE ROI will be estimated using graphical and/or analytical methods, as
appropriate. Graphical methods include plotting vacuum versus distance from the MPE
well on a semilog graph. A best-fit straight line is then drawn through the data points and
extrapolated to zero vacuum. Typically, a percentage of the vacuum extraction rate or a
fixed value (e.g., 1/10-inch vacuum) is used to define the ROI. However, the effective
zone of remediation may be less than the ROI because vacuum propagation and air
velocity decrease substantially with distance from the extraction well (U.S. EPA 1992b).
Therefore, vacuum propagation through the subsurface will also be evaluated to estimate
an effective ROI. This effective ROI is estimated based on calculations of soil
permeability to airflow and soil gas velocity (Johnson et al. 1990a,b), which account for
various soil parameters, well construction, and recorded vapor flow rate and vacuum.

The MPE conceptual design presented in the draft FS Report estimated that one SVE well
would be required to remediate VOCs in soil vapor beneath Site 16. This estimation will
be reevaluated utilizing data collected during the pilot testing to assess whether more than
one well is required. Methods to estimate the number of SVE wells necessary at a site
include plotting the estimated zones of influence on maps that illustrate VOC extent in
soil gas, dividing the total area of contaminated soil by the area of influence of one well,
or dividing the total VOC mass in the vadose zone by the product of the mass removal
rate in one well by the time required for remediation.

5.1.2 VOC Mass Removal Rate

The effectiveness of SVE to remove VOCs from the soil beneath Site 16 will be
evaluated by estimating the VOC mass removal rate. The VOC mass removal rate will
be estimated by multiplying the recorded vapor flow rate, time of operation, and the VOC
concentrations obtained from the laboratory analyses of vapor samples collected from the
extraction vapor stream. Once the mass removal rate is known, the time required to
remove a given mass of VOCs can also be estimated. The amount of time required to
remove a given amount of VOCs from the site is a measure of the effectiveness of SVE.
The pilot test results and field observations will also be used to evaluate the
implementability and cost of SVE/MPE at the site.
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Section 5 Data Evaluation

5.1.3 Vapor Extraction Rate

The multiple vapor extraction rates used during the initial SVE test will be used to choose
an optimum flow rate for the MPE test by plotting flow rate versus vacuum. Vapor flow
rates can be limited by the permeability of the formation, such that further increases in
vacuum do not result in an increased flow rate.

5.2 EVALUATION OF THE AQUIFER TESTS

Aquifer testing will be evaluated by estimating aquifer characteristics (transmissivity,
storativity, and specific capacity), well capture zone, and VOC removal rates. This
evaluation will be used to assess the effectiveness of downgradient groundwater
extraction in the VOC plume, and as a baseline for the MPE test. Aquifer characteristics
will be used to estimate the capture zone of each extraction well. Estimates of aquifer
characteristics can also be used to assist in the selection of additional well sites during
remedial design.

5.2.1 Step-Drawdown Testing

Step-drawdown testing will be completed to measure the aquifer’s response to induced
stress through pumping. Step-drawdown data yield estimates for specific capacity and
well efficiency and aid in the selection of the aquifer pumping rates for the constant
rate tests.

5.21.1  SPECIFIC CAPACITY

The specific capacity of a well is its flow rate divided by the drawdown. Specific
capacity data will be used to help select the flow rate for the constant-rate test.

5.21.2 WELL EFFICIENCY

Well efficiency is defined as the amount of drawdown predicted using the Theis method
when compared with the actual drawdown in a pumping test well. Well efficiency is
normally expressed as a percentage. Low well efficiency can be a result of poor well
construction methods and development, and/or geologic conditions. Efficiency data can
be used to refine the well construction and development. During remediation system
design, optimizing the well efficiency may result in cost savings due to a reduction in the
number of extraction wells required for remediation.

5.21.3 SELECTED PUMPING RATE FOR CONSTANT-RATE TEST

Aquifer step-testing will aid in the selection of the flow rate for constant-rate testing. It is
important that each step is run long enough to extrapolate a terminal drawdown. The
project hydrogeologist will plot the drawdown data on a semilog graph. The pumping rate
chosen for the constant-rate test will typically be the pumping rate that is projected to
provide the maximum drawdown for the proposed duration of the constant-rate test, but
which will not draw the water level down to the pump intake. Figure 4-3 illustrates
projected drawdown in a generalized step-drawdown test.

page 5-2 Final Phase 1l Work Plan — MPE Pilot Study, IRP Site 16, MCAS EIl Toro

07/10/00 11:18 AM sam I:\word_processing\reports\cto178\wp\final\2000163f.doc



	This record consists of multiple electronic files
	Second electronic file
	Third electronic file

	Main Table of Contents
	Page i, Section 1 through Section 3.1
	Page ii, Section 3.2 through Section 4.4.3
	Page iii, Section 4.4.4 through Section 5.4
	Page iv, Section 6 through Section 7, Attachments and Figures
	Page v, Figures (Cont.) and Tables

	Attachment A Table of Contents
	Page A-i, Section 1 through Section 4.6.2
	Page A-ii, Section 5 through Section 7
	Page A-iii, Figures and Tables
	Page A-iv, Tables (Cont.)

	Attachment B Table of Contents
	Page B-i, Section 1 through Section 4.5
	Page B-ii, Section 5 through Section 7.2
	Page B-iii, Section 7.2.1 through Section 9, Figures and Tables

	Attachment D Table of Contents
	Page D-i, Section 1 through Section 5.2
	Page D-ii, Section 6 through Section 8.9.2
	Page D-iii, Section 9 through Section 17
	Page D-iv, Section 18 through Section 22 and Figures
	Page D-v, Tables

	Attachment E Table of Contents
	Page E-i, Section 1 through Section 5.2
	Page E-ii, Section 5.3 through Section 6, Figures and Table


	CONT: 


